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Forward 
 
 
I have worked in Value Management since December 2010 and accepted the 
position of State Value Management Engineer in October 2013.  As the State 
Value Management Engineer, it has been my personal goal to ensure that the 
administration of NCDOT’s valuable programs is performed in such a manner as 
to fully utilize the knowledge and abilities of the talented pool of planners, 
designers, engineers, and construction personnel throughout the Department.  I 
am grateful for the opportunity to work as a public servant and strive to make the 
Value Management Program an effective tool for the Department in doing its part 
for the great state of North Carolina. 
 
As the population of North Carolina continues to grow, so do the demands of the 
State Department of Transportation.  It is imperative, especially in this current 
fiscal environment, that the Department embrace the importance of value 
management principles.  The ability to maximize the effectiveness of tax payer 
dollars is paramount to the Department’s success in providing efficient, safe, and 
reliable transportation to the citizens of North Carolina.  If there are any questions 
or comments regarding any facet of the NCDOT Value Management Program, 
please don’t hesitate to contact me. 
 
Thanks for all you do for the citizens of North Carolina. 
 
 
 
Jessica Kuse, PE, CPM 
NCDOT State Value Management Engineer 
jkuse@ncdot.gov 
919-707-4810 

  

mailto:jgarland@ncdot.gov
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Acronyms and Definitions 

 
AASHTO – American Association of State Highway and Transportation Officials 
 
AGC – Associated General Contractors of America 
 
CAP – Construction Assessment Program 
 
CPI – Continuous Process Improvement 
 
CR – Constructability Review 
 
CRP – Constructability Review Program 
 
CVS – Certified Value Specialist 
 
Department – North Carolina Department of Transportation 
 
D-B – Design-Build is an alternative project delivery method that combines both 
the project design and the construction under one contract 
 
FFY – Federal Fiscal Year runs from October 1st through September 30th of each 
year 
 
FHWA – Federal Highway Administration 
 
NCDOT – North Carolina Department of Transportation 
 
PDA – Performance Dashboard and Appraisal 
 
PDEA – Project Development and Environmental Analysis Unit 
 
PE – Professional Engineer 
 
PEP – Product Evaluation Program 
 
RA – Risk Assessment 
 
RAP – Risk Assessment Program 
 
RCP – Resource Conservation Program 
 
RSA – Road Safety Assessment 
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SAVE – Society of American Value Engineers which is the US-based 
international professional society promoting the worldwide use of Value 
Engineering that governs the certification of Certified Value Specialists. 
 
SFY – State Fiscal Year runs from July 1st through June 30th of each year 
 
STaRS – Scheduling, Tracking, and Reporting System (NCDOT’s SAP system 
for STIP Project information) 
 
STIP – State Transportation Improvement Program 
 
Tri-Project Managers – For a STIP project, the Tri-Project Managers consist of 
the Roadway Design Project Engineer, the PDEA Project Group Leader, and the 
Division Construction Engineer 
 
VE – Value Engineering is the systematic application of recognized techniques 
by a multi-disciplined team to identify the function of a product or service, 
establish a worth for that function, generate alternatives through the use of 
creative thinking, and provide the needed functions to accomplish the original 
purpose of the project and at the lowest life-cycle cost without sacrificing safety, 
necessary quality, and environmental attributes of the project.  (Title 23 Code of 
Federal Regulations Part 627) 
 
VECP – Value Engineering Change Proposal (also known as a Value 
Engineering Proposal) is a proposal by a Contractor, as outlined by Section 104-
12 of the North Carolina Department of Transportation Standard Specifications 
for Roads and Structures, which encourages the Contractor to propose changes 
in the contract requirements which will accomplish the project's functional 
requirements at less cost or improve value or service at no increase or a minor 
increase in cost.  The net savings of each proposal is usually shared with the 
Contractor at a stated reasonable rate. 
 
VEP – Value Engineering Program 
 
VECPP – Value Engineering Change Proposal Program 
 
VMP – Value Management Program within the Transportation Program 
Management Unit of the Technical Services Division of NCDOT 
 
VMP Database – A database of information that contains pertinent information 
and lessons learned from all facets of the Value Management Program. 
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Introduction 
 
To further establish the Value Management Program (VMP) as a management 
asset providing the Department procedures to pursue cost efficiencies, mitigate 
project risks, standardize product approvals, provide resource conservation 
opportunities, and incorporate construction method considerations into the 
planning and design of a project, the NCDOT has developed the Value 
Management Policy and Value Management Program Guidelines. 
 
The NCDOT VMP is composed of multiple interrelated department-wide 
programs working together to serve the Department as a vital resource and 
information clearinghouse.  Because of the broad range of responsibilities within 
the Value Management Program, the VMP guidelines were written to provide 
overall guidance for the procedures and processes for each of the individual 
programs.  Periodic reviews of these guidelines are performed to ensure that the 
programs are meeting their intended end goals. 
 
The NCDOT Value Management Program Guidelines (Version 1.0) were initially 
approved on September 29, 2010.  Subsequent additions and revisions to the 
program resulted in the NCDOT Value Management Policy being approved by 
Department authorities in November of 2011 (see a copy of this policy in 
Appendix B) and the VMP Guidelines 2.0 were published on February 10, 2012.  
This document serves as the annually updated current operating guidelines for 
the Value Management Program and incorporates modifications and revisions 
from this past calendar year.  It is referenced as the Value Management Program 
Guidelines 6.0. 

 
Disclaimer 
 
In an effort to ensure the effectiveness of the processes, procedures, reports, 
and outcomes of the NCDOT VMP, the Department reserves the right to make 
changes and modifications to the guidelines presented within this document on 
an as needed basis if, in doing so, it is in the best interest of NCDOT and 
ultimately the tax payers of North Carolina. 
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1.0 Value Management Program (VMP) 
 

1.1 Purpose  
 
The purpose of the NCDOT VMP is to ensure the prudent statewide use of 
resources and revenues.  To achieve this purpose, the VMP currently 
encompasses seven statewide programs that contribute to the Department’s 
overall management objectives of streamlining operations, improving quality and 
outcomes, reducing costs without compromising function, and increasing the use 
of environmentally sound and energy efficient practices and materials. 
 
These guidelines will detail the functions and processes of the seven principal 
value management program areas which are: 
 

 The Value Engineering Program (VEP) 

 The Value Engineering Change Proposal Program (VECPP) 

 The Risk Assessment Program (RAP) 

 The Product Evaluation Program (PEP) 

 The Resource Conservation Program (RCP) 

 The Constructability Review Program (CRP) 

 The Construction Assessment Program (CAP) 
 
The figure below is a graphical representation of where each of the individual 
programs fits in the overall timeline of an infrastructure project as it progresses 
from the planning phase through maintenance.  In addition to the seven principal 
value management programs, the figure also depicts the ongoing component of 
“research, reporting trends, proposed policy changes, and overall consulting” that 
is also a key aspect of the overarching NCDOT VMP. 
 

 
Figure: Depiction of the various VM Programs in relation to infrastructure project timeline.  
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1.2 Goals 
 
The overall goal of the statewide Value Management Program is to provide 
synergy between several value-added management programs and provide a 
means of communicating trends and lessons learned to the multiple units 
throughout the Department to enhance the quality of project delivery. 
 

1.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 
 

1.4 Roles and Responsibilities 
 
Department Leadership 
 
Department leadership shall actively support the VMP by ensuring adequate 
funding for establishing the overall program and setting clear expectations and 
performance measures.  Department leadership will be called upon by the State 
Value Management Engineer to serve as a VMP Advisory Panel to aid in bringing 
consensus and a final disposition on an as needed basis. 
 
Value Management Program (VMP) 
 
The Value Management Program in the Transportation Program Management 
Unit which is part of the Technical Services Division shall be responsible for 
managing the VMP which includes establishing guidelines, procedures, training, 
administering VE studies, and monitoring and reporting overall VMP results and 
trends.  The State Value Management Engineer and other Value Management 
Engineers will be staffed in VMP. 
 
State Value Management Engineer 
 
The State Value Management Engineer is ultimately responsible for the overall 
management and direction of the VMP.  Responsibilities include but are not 
limited to: 
 

 Establishing and maintaining the VMP Guidelines and procedures to 
ensure the success of the VMP 

 Developing annual work plans and establishing program goals 

 Supervising the VMP Staff 

 Serving as a liaison with Department Leadership and the various Business 
Units to identify and help resolve VMP challenges 

 Determining multimodal transportation projects that would benefit from 
VMP services 

 Providing analysis and synthesis of trends ascertained from the VMP 
Database 
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 Using performance measures to track the effectiveness of the VMP 

 Effectively advertising the results of the VMP and recognizing individuals 
that make significant contributions to the VMP 

 

1.5 VMP Processes 
 
The following is an excerpt from the AASHTO Guidelines for Value Engineering 
(March 2010): 
 

“For optimum results, value engineering should be applied as early as 
possible in the project development or design process so that accepted 
VE recommendations can be implemented without delaying the progress 
of the project.  By proper timing and planning, the value engineering 
manager can usually ensure specific VE studies can be accomplished 
without conflicting with the project schedule.  In fact, the earlier value 
engineering is applied, the greater the potential for savings.  Care must be 
taken to ensure that the project is ready and the appropriate information is 
available to perform the study.” 

 
Based on these AASHTO guidelines, all the applicable programs within the VMP 
are run such that the timing of the studies, evaluations, and reports are at an 
appropriate time in the project schedule to provide the best opportunity for 
incorporating the recommendations.  The processes for each program are 
detailed in the individual sections within these VMP guidelines. 
 

1.6 Outputs and Reports 
 
The VMP produces a wide range of outputs and reports for the purposes of 
communicating value-added information both internally and externally to the 
Department.  A graphical depiction of an anticipated calendar year for the VMP 
with examples of the type of outputs and reports associated with the overarching 
Program is included on the following page. 
 

1.7 Program Evaluation 
 
The processes and procedures of the VMP that generate the outputs and reports 
are evaluated throughout the year.  A primary goal of the VMP is to consistently 
evaluate all facets of the program to ensure that it is serving the Department and, 
ultimately the citizens of North Carolina, in the most efficient and effective 
manner possible. 
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General Overview of Monthly VMP Outputs and Reports 
  

January 
 

 1-2 VE Studies 

 1 CR 

 VEP Status Update 

 Business Unit Report 

 VM Quarterly 
Publication 

 BOT/PEP Product 
Report and Quarterly 
Update 
 

February 
 
 1-2 VE Studies 

 1 CR  

 CAP annual work-plan 

 BOT/PEP Product Report 

March 
 

 1-2 VE Studies 

 1 CR  

 RCP Outreach 

 BOT/PEP Product 
Report 
 

April 
 
 1-2 VE Studies 

 1 CR 

 VEP Status Update 

 Business Unit Report 

 VEP Training (Tentative)  

 VM Quarterly Publication 

 BOT/PEP Product Report 
and Quarterly Update 

 

May 
 
 1-2 VE Studies 

 1 CR 

 BOT/PEP Product Report 

June 
 

 1-2 VE Studies 

 1 CR 

 RCP Outreach 

 BOT/PEP Product 
Report 

  

July 
 

 1-2 VE Studies 

 1 CR 

 VEP Status Update  

 Business Unit Report 

 VM Quarterly 
Publication 

 BOT/PEP Product 
Report and Quarterly 
Update 

 

August 
 
 1-2 VE Studies 

 1 CR 

 BOT/PEP Product Report 
 

September 
 

 1-2 VE Studies 

 1 CR 

 RCP Outreach  

 PEP annual meeting 
with     

      TWGs 

 BOT/PEP Product 
Report 

  

October 
 

 1-2 VE Studies 

 1 CR 

 Annual RCP Report 

 VEP Status Update 

 Business Unit 
Quarterly Report 

 VEP Training 

 VM Quarterly 
Publication 

 BOT/PEP Product 
Report and Quarterly 
Update 

November 
 
 1-2 VE Studies 

 1 CR 

 FHWA Annual VE Report 

 Annual Revision of the  
       VMP Guidelines 

 BOT/PEP Product Report 
 

December 
 

 1-2 VE Studies 

 1 CR 

 RCP Outreach  

 PEP Product Annual  
             Re-certifications 

 VMP Year End Report 

 BOT/PEP Product 
Report 
 

Figure: Anticipated Schedule and is subject to change.  
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2.0 Value Engineering Program (VEP) 
 

2.1 Purpose 
 
The purpose of the VEP is to exceed the expectations set forth by the Code of 
Federal Regulations (CFR) Title 23, Chapter 1, Part 627.  This Code requires 
States to utilize a “systematic application of recognized techniques by a multi-
disciplined team to identify the function of a product or service, establish a worth 
for that function, generate alternatives through the use of creative thinking, and 
provide the needed functions to accomplish the original purpose of the project, 
reliably, and at the lowest life-cycle cost without sacrificing safety, necessary 
quality, and environmental attributes of the project.”   
 
In addition, the VEP is dedicated to upholding the NCDOT policy to design, 
construct and maintain the State Highway System in the most cost-effective and 
efficient manner possible. 
 
The VEP has established these guidelines and processes as a way of ensuring a 
systematic program for statewide administration of value engineering techniques 
and value cost management which meets the FHWA requirements and the 
policies of the Department.  In addition, these guidelines provide authority for 
administration of the Program, assign responsibilities for participation, and outline 
Federal Highway Administration and internal reporting procedures. 
 

2.2 Goals 
 
The overall goal of the VEP is to provide the means for NCDOT to utilize value 
engineering techniques at each major decision point within the project 
development process.  This may result in scope definition improvements, project 
design improvements, project cost savings, incorporation of new materials and 
construction techniques into projects, improved constructability, internal and 
external coordination improvements, reduced environmental impacts, 
accelerated project schedules, reduced project risk, reduced public 
inconvenience, improved customer satisfaction and improved transportation 
infrastructure operations.   
 
Ultimately, the VEP strives to provide the means for the Department to efficiently 
implement lessons learned throughout the VE process into project design and 
construction throughout the State. 
 
In addition to these goals, each year the VEP establishes goals for VE Studies.  
These goals are measurable and established based on the anticipated number of 
projects which meet the minimum FHWA criteria for requiring a VE study, but is 
not limited to just projects with federal funding.   
 
For FFY 2016, below are the goals: 
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Federal Fiscal Year Criteria Goal 

# VE Studies Performed 5 

# Recommendations submitted 50 

# Recommendations approved 25 

Estimated Cost Savings $ 5 Mil 

 

2.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 
 

2.4 Roles and Responsibilities 
 
State Value Management Engineer 
 
The State Value Management Engineer is responsible for the overall 
management and direction of the VEP.  Responsibilities include but are not 
limited to: 
 

 Oversees the development of the annual VE Studies List and VE Studies 
Work Plan 

 Serving as a liaison with Department Leadership and the various Business 
Units to identify and help resolve VE challenges 

 Assigning identified STIP projects to VMP Engineers 

 Coordinating with Business Units to determine a VE Coordinator for each 
Unit 

 Coordinating with the VMP Engineer to schedule VE Studies 

 Promoting and encouraging the use of VEPs and facilitating expeditious 
reviews of proposals received from Contractors 

 Provide oversight to ensure that VE recommendations are evaluated in a 
fair and equitable manner and monitoring the implementation of accepted 
recommendations 

 Providing analysis and synthesis of VE trends ascertained from the VMP 
Database 

 Using performance measures to track the effectiveness of the VEP 

 Effectively advertising the results of the VEP and recognizing individuals 
that make significant contributions to the VEP 

 
Value Management Program (VMP) Engineer 
 
The Value Management Program Engineer is responsible for the day-to-day 
management of the VEP and action items as assigned by the State Value 
Management Engineer.  Responsibilities include but are not limited to: 
 

 Program monitoring 
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 Develop VE Study List 

 Facilitate VE Studies at various stages of the project including gathering 
project information, coordinating the space and materials needed, 
selecting team members and/or subject matter experts based on the 
project type, scope, and challenges, working to ensure fully developed 
recommendations, and preparing the VE Study Report 

 Ensure that VE Recommendations are evaluated in a fair and equitable 
manner and monitor the implementation of Accepted Recommendations 

 Provide VE training and coaching to NCDOT personnel 

 Preparing the VE Annual Report as required by FHWA 

 Maintaining VEP Procedures and Guidelines  

 Maintaining the VEP Database by performing data entry for the pertinent 
project information from the VE Studies 

 Act as a liaison between Construction and Planning and Design Units to 
disseminate information 

 Lead continuous improvement efforts related to the VEP 

 Coordinate between the other value-related programs 
 

Business Units 
 
The Business Units from various areas within the Department are responsible for 
coordinating with the State Value Management Engineer and the VMP Engineer 
in identifying projects that either require or would benefit from VE Studies, 
providing technical information as requested for VE Studies, and designating a 
Business Unit VE Coordinator.  Also as requested by the State Value 
Management Engineer, Business Units will provide competent, experienced 
personnel as described in the VE Study Team Selection section to serve as VE 
Study Team Members.  In addition, Business Units should identify personnel who 
would benefit from VE training to fully and effectively participate in VE Studies 

 
VE Coordinator 
 
Each Business Unit may elect to appoint a VE Coordinator.  The State Value 
Management Engineer and VMP Engineer will work with the VE Coordinator to 
assign staff to VE Studies, assist the VMP Engineer in gathering project 
information for Studies, and assist in evaluating and fully developing the 
Recommendations from VE Studies directly related to that Business Unit. 
 
VE Study Team Member 
 
The VE Study Team Member will be assigned from the Business Units through 
the collaboration of the State Value Management Engineer, the VMP Engineer, 
and the Business Unit VE Coordinator.  VE Study Team Members should have 
the appropriate expertise to address the major functional areas and critical high 
cost issues of the Study.  It is preferred, but not required, that all VE Study Team 
Members have completed a 24-hour Value Engineering training seminar.  The 
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VE Study Member will be responsible for allocating sufficient time to fully 
participate in the VE Study. 
 
State Estimating Engineer 
 
The State Estimating Engineer will assist the State Value Management Engineer, 
and other VMP Engineers as appropriate to calculate the cost savings associated 
with the Recommendations resulting from VE Studies. 
 
VE Consultants  
 
VE Consultants may provide any of the following services on certain NCDOT VE 
Studies as directed by the State Value Management Engineer: 
 

1) Provide the Team Facilitator only:  The Consultant will provide a Team 
Facilitator while NCDOT provides the Study Team Members. The 
preferred Team Facilitator will hold the CVS certification. The Team 
Facilitator will lead the Study Team, compile the information for the 
Report, prepare the Report, and prepare/conduct a presentation for 
management if necessary. NCDOT has the right to reject, accept, or 
request the Team Facilitator on a project by project basis. 
 

2) Provide the Team Leader only:  The Consultant will provide a Team 
Leader while NCDOT provides the Team Facilitator and Study Team 
Members. The preferred Team Leader will hold a PE certification. The 
Team Leader will assist with leading the Study Team and compile the 
information for the Report and prepare/conduct a presentation for 
management if necessary. NCDOT has the right to reject, accept, or 
request the Team Leader on a project by project basis. 

 
3) Provide a Partial Team:  The Consultant will provide a mix of Study Team 

Members to complement/supplement the Team Members provided by 
NCDOT. This may or may not include providing the Team Leader. Team 
staff provided by the Consultant will be forwarded to NCDOT for review 
and approval prior to conducting the VE Study. NCDOT will specify certain 
disciplines to be provided and minimum experience requirements if 
necessary. 

 
4) Provide the Entire Team:  The Consultant will assemble a multi-disciplined 

VE Project Team led by a VE Facilitator. Teams typically consist of 5 – 10 
people but will be determined on a per project basis. Teams should be 
structured so there is appropriate expertise to evaluate the major problem 
areas anticipated within the project. NCDOT may add one or two 
Departmental personnel to participate with the VE Team. NCDOT may 
provide additional assistance and expertise but will not replace Consultant 
VE Team Members. Team staff provided by the Consultant will be 
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forwarded to NCDOT for review and approval prior to conducting the VE 
Study. 

 
Recommended qualifications of VE Consultant Team Members are as 
follows: 
 
VE Team Facilitator:  This Member must be a qualified VE Practitioner, 
experienced in performing and leading VE Studies (have participated in 
several VE Studies as a Team Member and as a Team Leader), and have 
sufficient VE training, education, and experience to be recognized by 
SAVE International as meeting the requirements for certification. To be 
prequalified as a VE Team Facilitator, the Consultant must be CVS 
Certified. 
 
VE Team Leader:  This Member must be a PE and experienced in VE 
having participated in several VE Studies as a Team Member and able to 
accurately interpret and capture Recommendations.   
 
Design, construction, maintenance and traffic operations expert members:  
These Team Members must be PE’s and should have at least ten years of 
experience in design, construction, maintenance or operations. The VE 
Team must also include Member(s) experienced in estimating construction 
costs and cost-benefit analysis. The composition of the expertise should 
reflect the complexity of the project design to be studied. At least two 
Members of the Team should be experienced in the high-cost areas of the 
project.  
 
Constructability Expert Member:  This Member should be an experienced 
construction professional who is able to add the contractor’s perspective 
to the VE Study. 
 
Special Note:  At no additional cost to NCDOT, the Teams shall attend a 
one day Department facilitated VE Overview Course. 
 

5) Provide training:  The Consultant may be requested to provide basic Value 
Engineering Workshops, Team Leader training, or management briefings. 
Training will be in accordance with these guidelines. Training courses 
provided by the Consultant may include but not be limited to the following: 

 

 SAVE Certified Module I Value Engineering Workshop 

 Development and Training of a 3 day VE Workshop for VE Study 
Team Members 

 Development and Training of a 1 day VE Workshop for Transportation 
Executives  

 



North Carolina Department of Transportation Value Management Program Guidelines 6.0 

Value Management Program Guidelines 6.0_3/31/2016  Page 18 

 

The fee for VE Training will be negotiated on a Workshop-by-Workshop 
basis. 
 

6) Provide other services:  The Consultant may provide other services to 
complement the VE services. These may include: 

 

 Information gathering for Team Studies 

 Providing facilities for Team Study activities 

 Preparation of VE Study Report 

 Formal presentation of VE Findings 

 Development of Implementation Plans 
 

7) Additional requirements:  The VE Team should have CADD capability to 
develop, analyze, and propose modifications within the VE time schedule. 
For all VE Studies, ‘Read-Only’ CADD files in Micro-Station format will be 
made available to the VE Team. 

 

2.5 VEP Processes 
 
The VEP Process was established to give guidance and to ensure the goals of 
the program are met.  This process can be applied to projects multiple times 
throughout the planning and design process and preferably prior to major 
decision making milestones.  While the program focuses on projects that meet 
FHWA requirements for a study, this process can be applied to any project as a 
way to seek a better, more cost efficient method. 
 
VEP Personnel diligently strives to develop and update a process that creates an 
atmosphere of excellence in an effort to provide a more effective delivery, and 
streamline the details to allow more projects to be evaluated by a VE Study 
Team.  The remaining portion of this section details the concerted efforts and 
steps used to develop a successful Value Engineering Program. 
 
Project Selection: 
 
VEP continuously coordinates with the Unit Heads, Assistant Unit Heads, and 
Project Engineers in Roadway Design, PDEA, and Design-Build to select 
projects, coordinate the Studies and review the Recommendations.  The project 
selection is based not only on FHWA requirements but also based on 
management recommendations, projects with budgetary constraints, projects 
with significant changes to scope, and project recommendations from VE Study 
Teams.  This communication plays a critical role in selecting the projects for a VE 
Study and allows VEP to keep a check of any projects which were not initially 
selected for a VE Study.   
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To initiate these discussions for the upcoming FFY, the VEP develops an annual 
VE Study List each August.  The List is compiled based on the requirements 
found in the CFR 23 part 627 for Value Engineering.  
 

Code of Federal Regulations, Title 23, Chapter 1, Part 627 requires that all 
projects located on the National Highway System with an estimated total 
cost of $50 million or more that utilizes Federal-aid highway funding shall 
have a value engineering analysis performed during the development of 
the project.  Bridge projects meeting the same requirements except with 
an estimated total cost of $40 million or more shall have a value 
engineering analysis performed.  The total estimated cost shall include all 
costs associated with the project, including but not limited to 
environmental, design, right-of-way, utilities, construction, and 
administrative costs. 

 
Other projects may be added to the initial list if the project has been 
recommended by management within the last year but no VE Study has been 
conducted.  It is a goal of the VEP to conduct VE Studies prior to the Right-of-
Way Date when at all possible. 
 
The VMP Engineer also uses the 5 Year Work Plan Let List provided to the 
Department monthly to develop a list of additional projects to consider for Value 
Engineering Studies.  This list is more extensive than the Federal requirements.  
While all projects meeting the federal regulations regarding VE studies will be 
studied, the Department recognizes the potential benefit from conducting VE 
studies on projects that do not meet these regulations.  Therefore, a list of all 
projects (both federally-assisted and state-funded) with estimated project costs of 
$10,000,000 or more is developed in order for these projects to be considered 
and potentially added to the list of VE Study candidates.   
 
Information included on the initial list typically includes: the STIP Number, the Let 
Date, the Division, the Project Engineer, the current cost estimate and the project 
description. 
 
The State VM Engineer and the VMP Engineer meet with designated Roadway 
Design, PDEA, and D-B staff to review the initial project list and discuss any 
other potential projects that should be included on the list.  Additional input is 
also requested during a meeting with the upper management of PDEA and 
Design Units. 
 
Projects with issues that add complexity to the project design will be added to the 
list of potential VE Studies.  These complexities may include, but are not limited 
to: critical constraints, complex technical issues, expensive solutions, challenging 
or unusual circumstances, complicated functional requirements or projects 
experiencing scope creep.   
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The types of projects that usually provide the highest potential for value 
improvement are: 
 

 Projects with alternate solutions that vary the scope and cost 

 New alignment or by-pass sections 

 Widening of existing highways for capacity improvements 

 Major or unique structures 

 Interchanges on multi-lane facilities 

 Projects with extensive environmental or geotechnical requirements 

 Difficult materials requirements or inferior material sources 

 Major reconstruction of existing highways 

 Projects with significant traffic disruption or requiring major traffic control 

 Projects with multiple stages 

 “Shelf Projects” that have been reprogrammed 
 

A project that is below the $10,000,000 threshold but that would benefit from a 
VE Study may be submitted by the various NCDOT Business Units as a 
candidate project for a VE Study.  Recommendations are also requested from 
the VE Study Teams at the conclusion of each VE Study.  This allows 
Department staff to participate in the selection of a project based on their 
experience with the VE Process and their current project workload. 
 
Study Schedule 
 
Once the State VM Engineer and the VMP Engineer finalize the list of projects, 
tentative dates for the VE Studies are selected.  The date selected is based on 
the Let Date ensuring the projects with the earliest Let Dates are scheduled first.  
Otherwise, VE Study dates are scheduled approximately every month taking into 
consideration the Board of Transportation Meeting dates and holidays.   
 
Quarterly status updates (October, January, April and July) are sent to the 
Department managers to inform them of the anticipated dates for Value 
Engineering Studies.  The update will also be posted on the VMP website.  This 
status update project list is a fluid document that changes quarterly to keep the 
Department informed on the current status of a project and also to ensure the 
date of the VE Study coincides with stage in the project development process 
that would result in viable recommendations for the VE Study.  This quarterly 
update has provided an invaluable avenue for improved communication, 
coordination, and accountability for Value Engineering Studies. 
 
Study Timing 
 
As part of the ongoing coordination with Department Management, the VEP 
Engineer verifies that the selected project to be evaluated during a scheduled VE 
Study is at a point in the project development process that an evaluation would 
be beneficial.  This is most critical with the projects being reviewed during the 
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planning stages.  In FFY 2011, projects from the planning stages were added to 
the candidates VEP considers for VE Studies.  This addition has proven to be a 
beneficial format to formally capture value engineering ideas already being 
discussed by PDEA.  It also allows the recommendations to be incorporated into 
the early stages of design.  With the additional projects from the planning stage, 
the VEP has identified four primary windows of opportunity for a VE Study to be 
conducted.   
 

 VE Study Window 1 – Planning Stage 1 
The first opportunity for a VE Study is between the Scoping Meeting and 
Concurrence Point 1 (CP1).  The VE Study will focus on such items as 
purpose and need, project limits, scope, functionality, constraints, red 
flags, and potentially costly impacts. 

 

 VE Study Window 2 – Planning Stage 2 
The second opportunity for a VE Study is between Concurrence Point 1 
(CP1) and Concurrence Point 2 (CP2).  The VE Study will focus on 
functional designs, constraints, preliminary impacts, scope, project limits, 
potentially costly impacts, some initial constructability issues, and access 
issues. 
 

 VE Study Window 3 – Main VE Study 
The Main VE Study is scheduled after Concurrence Point 4A (CP-4A), 
which deals with avoidance and minimization efforts and before 
Concurrence Point 4B (CP-4B), which is a review of 30% complete 
hydraulic design plans.   
 

 VE Study Window 4 – Constructability Reviews  
The final opportunity for a VE Study is between CP4C and Finalizing the 
Permit. 
 

A project may be studied at any or all of the four stages; however, the Main VE 
Study conducted between CP4A and CP4B is required for all STIP projects on 
the VE Study List.  More detailed information regarding the windows for a VE 
Study is detailed elsewhere in these guidelines.   
 
Study Duration 
 
The duration of the VE Study is based on the complexity of the individual project 
as well as which VE Study Window the project is categorized.  Projects early in 
the planning process (i.e. VE Study Windows 1 and 2) may be allotted one-half 
day to a day for the VE Study duration.  Larger projects in the design stage (i.e. 
VE Study Window 3) may be allotted up to two days for discussion.   
 
VE Study Team Selection 
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VE Studies incorporate the use of a multi-disciplined team of experts to provide a 
broad perspective of ideas that address complex engineering issues.  VE Study 
Team participants are selected based on an individual’s expertise and the 
challenges of the specific project being studied.  VEP coordinates with each 
Business Unit in selecting a candidate that would most effectively participate in 
the VE Study. 
 
In addition to the internal NCDOT personnel who participate in VE Studies, 
Private Engineering Firms were also contracted to conduct VE Studies or to 
participate as part of an internal VE Study Team. 
 
A goal of the VMP is to foster innovation by providing a forum for team members 
to work together and evaluate project elements in an environment conducive to 
value engineering principles. 
 
The Department may utilize various options to staff VE Study Teams.  These 
options include the use of a VE Study Team assigned to one project, a VE Study 
Team assigned to study multiple projects, and the use of VE Consultants to 
perform part or all of one or multiple VE Studies.  VE Consultants must be 
prequalified in VE prior to a task order being added to a current limited services 
agreement to perform a VE Study. 
 
The VE Study Team approach uses neutral facilitators for process management 
and coordination and utilizes VE Team Members from multiple technical 
Business Units who are unfamiliar with the project for project review and the 
development of recommendations.  The VE Study Team will generally be 
comprised of 5 to 10 Team Members and a majority of the Team Members 
should have previous VE training and experience.  Team Members will be 
representative of the discipline areas most affected by the project or issue and 
should have diverse backgrounds relevant to the specific study.  Local agencies, 
other State agencies, and community groups may also be invited to participate 
as Team Members or subject matter experts on a case-by-case basis depending 
on project issues.  VE Consultants may also be used to augment the VE Study 
Team.  Assignment of persons directly involved in the development of the project 
should be avoided. 
 
Team Members should have the appropriate expertise to address the major 
functional areas and critical high cost issues of the study, and must be committed 
to the time required for the study.  It is preferred that Team Members be 
engineers with a minimum of five years of experience.  For best results the Team 
Members should have received VE training prior to participation on a VE Study. 
 
Due to the fact that VE Study Recommendations form the basis for important 
project management decisions, it is preferable for the selected Team Members to 
have achieved Advanced or Journey levels in their specific area of knowledge.  
As an exception, a VE Study Team Member may be selected to participate in a 
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VE Study at the Contributing level in a mentored capacity or if they are 
Professional Engineers. 
 
Expertise levels are defined as: 
 

 Advanced  – Sufficient experience to review and critique work developed 
by advanced level professionals within the specified discipline for a 
project of similar complexity as the project being studied 

 

 Journey – Sufficient experience to perform advanced quality work within 
a given discipline independently for a project of similar complexity as the 
project being studied 

 

 Contributing – Experienced in providing support level work within a 
discipline for a project of similar complexity as the project being studied 

 
Logistics 
 
In addition to the coordination involved in selecting the projects and the VE Study 
Teams, there are many details necessary to ensure a successful VE Study.  A 
check list has been developed to ensure the logistical details are completed.  The 
electronic copy of this check list is found in the Value Management Group Master 
Directory electronic files.  An overview of the items on the list include are: 
 

 The VEP Engineer will reserve the facilities to be used for the VE Study 

 The VEP Engineer will assemble all current project data and cost 
estimate.  The Business Units are to work closely with the VE Specialist to 
provide the data from their Unit in a logical order, including any value 
decisions that were recorded for the project outside of any VE Studies 

 Set up electronic file for project. (See S:/ Drive master directory for 
folders) 

 Complete Pre-Study and During Study documents, forms, letters, 
presentations, etc. 

 
Conducting the VE Study 
 
Prior to conducting a VE Study, preparation is needed to ensure the Study is 
effective.  As part of these pre-study activities, the VMP Engineer provides a 
Value Engineering Packet to participants prior to the VE Study. This packet of 
information gives a general overview of the project but more importantly provides 
participants with the Value Engineering Process.  While no preparation is 
required, the VE Study Packet allows participants to be aware of the project 
being discussed without knowing all of the details related to the project.  
 
The VE Study process shall be conducted in accordance with the following seven 
phases of the internationally recognized VE Job Plan: 
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(1) Information Phase: The Team gathers information about the present design 
and cost, then determines the needs, requirements, and constraints of the 
owners, users, and/or stakeholders, as well as the design criteria. 
 
(2) Function Analysis Phase: The Team defines the project functions using 
measurable objectives consisting of an active verb and a noun. The Team 
analyzes these functions to determine which need improvement, elimination, or 
combination.  Tools used during this phase include: Random Function 
Identification, Function Analysis System Technique (FAST), Function Listing, and 
Value Index 
 
(3) Creative Phase: The Team uses a variety of creative techniques, such as 
brainstorming, to generate alternative ideas to perform the project functions 
 
(4) Evaluation Phase: The Team refines and combines ideas, develops 
functional alternatives, and evaluates by comparison.  Appropriate tools of 
comparison include advantage and disadvantage comparison and a rating of a 1, 
0 or -1.  These designations are used after a discussion of each idea.  A rating of 
1 is the decision by the team to carry the opportunity forward to development.  If 
more discussion on the idea is needed, a 0 rating is given.  An idea which will not 
be carried forward for development will receive a -1 rating.  By the end of the 
evaluation step in the VE process, all ideas will have a 1 or -1 rating.  The 
opportunities given a 1 rating are now identified as Recommendations. 
 
(5) Development Phase: Based on the Evaluation Phase, the Team begins to 
develop in detail the Recommendations carried forward.  During this phase it is 
essential to establish costs and backup documentation needed to individually 
convey the alternative solutions. 
 
(6) Presentation Phase: The Findings of the Study are presented to 
management in the form of a written Report. Each Recommendation is 
documented on individual Recommendation Forms included in the Report along 
with information documenting the rest of the VE Study. The Report is then sent to 
the appropriate Business Units to coordinate the final determination.  This phase 
may also include a verbal presentation. 
 
(7) Resolution Phase: As part of the final phase of the VE process, each 
Recommendation is evaluated by management and assigned Accepted, 
Accepted with Modifications, or Rejected. Additionally, a written justification, 
based on sound engineering principles, is supplied with all Recommendations. 
These decisions are then communicated back to Value Management for tracking.  
All Recommendations with an Accepted or Accepted with Modifications status 
are incorporated into the project. 
 
VE Recommendation Incorporation 
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At the conclusion of a VE Study, each Value Engineering Recommendation is 
summarized in an individual Recommendation form which is included in the 
Value Engineering Report.  This Form will include a description of the 
Recommendation, advantages and disadvantages associated with incorporating 
the Recommendation, and any development or estimated cost savings by the VE 
Study Team.  The VE Report and Recommendation Forms will be submitted to 
NCDOT Management for review.  After review, each Recommendation Form will 
be marked as Accepted, Accepted as Modified, or Rejected by NCDOT 
Management and returned to Value Management.   
 
If the Recommendation is to be Accepted or Accepted as Modified, the Form will 
denote if the Recommendation has been incorporated into the design by the time 
the final disposition was returned to Value Management.  If marked yes, then a 
summary describing the steps taken to incorporate the Recommendation will be 
included on the Recommendation Form.  If marked no, then an anticipated date 
of incorporation will be provided.   
 
Once received by Value Management, the Recommendation decisions will be 
recorded in the VE Study Recommendation tracking spreadsheet.  This 
spreadsheet will track the decision of each Recommendation as well as the date 
(or anticipated date) of incorporation into the project design, if applicable.  Value 
Management will use this spreadsheet to follow up with design engineers 
regarding Recommendations which have not had a decision or are past the 
anticipated incorporation date. This follow up will serve as an independent check 
to ensure recommendations approved by design units are incorporated into the 
plans. 

 
Design-Build Projects 
 
Federal legislation acknowledges that the Design-Build process incorporates the 
value engineering process and a separate VE Study is not mandated.  While not 
required, FHWA continues to encourage State Transportation Agencies to 
consider conducting VE analysis on Design-Build projects on or off the NHS with 
an estimated cost of $25 million or more. Value Management will continue 
reviewing the Industry Draft RFPs for the Transportation Program Management 
Unit on an as needed basis. Additionally, the State Value Management Engineer 
and VMP Engineer coordinate with the Director of the Transportation Program 
Management Unit and the Design-Build Project Engineer to determine VE Study 
opportunities. 
 
VE Studies for D-B Projects are typically pursued once the initial draft of the RFP 
has been printed.  The VE Study Team reviews any preliminary plans and other 
project data but focuses on reviewing the RFP.  During the VE Study, the Team 
seeks ways to clarify the document in order to reduce risks which could reduce 
the overall cost of the contract.  The Team asks questions of the RFP which a D-
B may bring forward during the D-B procurement process and provides 
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suggestions for ways to address the questions.  In addition, NCDOT includes an 
Alternative Technical Concept (ATC) provision in each D-B contract.  This 
provision allows the D-B Team to request exceptions to the RFP to reduce the 
cost of the design while still providing the expected functions of the project.  
Because the D-B process is inherently Value Engineering itself, NCDOT is 
continuously seeking ways to utilize the internal VE Process to ensure the RFP 
does not preclude the D-B Team from pursuing various options. 
 
Unique Opportunities: 
 
The VEP is also receptive to aiding Business Units with special requests to 
facilitate the Value Engineering Process for any challenge the Unit is facing.  As 
an example, in a previous FFY, Division 3 provided VEP a unique opportunity to 
review 8 individual projects.  The recommendations and suggestions developed 
within the VE Study were used by the Division Engineer and other managers as 
an effective tool to efficiently manage Division financial resources.  
 
During FFY 2011 and 2012, VEP conducted two VE Studies for the NCDOT-Rail 
Division.  These VE Studies extended across multiple days and focused on the 
Piedmont Improvement Program projects and the Charlotte Rail Improvement 
Safety Program.  Both of these Programs are being funded by ARRA funding.  
Recommendations developed during the VE Studies have provided cost savings, 
improved project delivery, and expanded the VEP efforts into multiple modes of 
transportation. 
 
During FFY 2013 at the request of the Bicycle and Pedestrian Division, the VMP 
facilitated a VE Study to aid in the development of Greenway Design Guidelines.  
A legislative bill was drafted in the NC House of Representatives specifically 
requiring NCDOT to investigate and develop standards appropriate for 
greenways, bikeways, and other linear transportation projects not intended to 
accommodate mechanized vehicles.  Several NCDOT Units had been working 
independently on multiple solutions but there was a disconnect between the 
various efforts. Value Management was able to coordinate and facilitate a 
meeting consisting of various NCDOT Units, as well as municipalities, to make 
that connection and combine the effort. 
 
During FFY 2015, Value Management conducted the largest, most multi-
disciplined VE Study to date on the Raleigh Union Station project.  The project is 
a combined effort between the City of Raleigh and NCDOT-Rail Division. Its 
unique set of challenges associated with retrofitting an existing building to be 
developed into a new train station, several other site challenges, and unknown 
costs led to a substantial budget shortfall. Value Management facilitated a VE 
Study consisting of four Teams that addressed specific project challenges. In the 
end, the combined effort resulted in sixty-six Recommendations being put forth to 
the project core team to address the funding gap. 
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2.6 Outputs and Reports 
 
VE Study Reports 
 
All VE Studies will be conducted according to AASHTO and FHWA guidelines.  A 
memorandum from FHWA dated May 25, 2010 with the subject “Updated FHWA 
Value Engineering (VE) Policy” notes that the production of a formal written VE 
study report will include at a minimum the following: 
 

 project information 

 identification of the VE analysis team 

 background and supporting documentation, such as information obtained 
from other analyses conducted on the project (e.g., environmental, safety, 
traffic operations, constructability) 

 documentation of the stages of the VE Job Plan which would include 
documentation of the life-cycle costs that were analyzed 

 summarization of the analysis conducted 

 documentation of the proposed recommendations and approvals received 
at the time the report is finalized (this shall also include related information 
to support the State DOT’s and FHWA’s VE program monitoring and 
reporting) 

 the formal written Report shall be retained for at least 3 years after the 
completion of the project (as specified in 49 CFR 18.42) 

 
and for bridge projects, the VE Analyses must also: 
 

 include bridge substructure and superstructure requirements based on 
construction material 

 be evaluated based on: 
o an engineering and economic basis, taking into consideration 

acceptable designs for bridges 
o analysis of life-cycle costs and duration of project construction 

 
This Report is sent to DOT management for consideration.  After reviewing the 
recommendations, the VEP is given the final disposition for each of the 
recommendations.  When approved, recommendations are incorporated into the 
design.  The VE Study Report is provided to management within 10 days from 
the end of the VE Study.  Management then returns the conceptual response and 
often the final disposition of the Recommendations within eight weeks of the 
report date.  This process has streamlined the ability to submit 
Recommendations, receive responses and track the projects for annual 
reporting.  The quarterly status reports described elsewhere in this report are an 
effective tool to ensure the reports are on track. 
 
The participating VE Study Team also receives a copy of the Report as well as a 
copy of the management response.  This demonstrates to the VE Study Team 
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that the time and effort provided as part of the VE Study is part of a larger 
process that is making a difference in the decisions made within the design of a 
project. 
 
VE Annual Report 
 
The State Value Management Engineer and the VMP Engineer will be 
responsible for preparing the annual VE Report and providing it to FHWA upon 
request at the end of each FFY.  This report provides an overview and summary 
of the VEP during the previous FFY.  Information regarding NC VEP Policy, 
coordination, guidelines, training, goals & measures, evaluations, reporting, and 
cost savings are some of the required elements of the report.  VEP sets annual 
goals to exceed the expectations of FHWA.   
 
Other Outputs 
 
In addition, the VMP Engineer will be responsible for monitoring program 
compliance with NCDOT policies, procedures, and standards, as well as Federal 
VE requirements.  Specific areas to be monitored and reported at various time 
throughout the year will include but are not limited to the following: 
 

 Department VE Studies List  

 Annual VE Studies Work Plan 

 Department VMP accomplishments 

 Documentation of VE activities 

 Economic analysis methods used in cost/benefit determinations for 
project decisions 

 Compliance with the VMP Guidelines 

 Revisions to the VMP Guidelines on an annual basis 
 
Report Clearinghouse 
 
The VMP Database is a collection of the data from all VE Reports and aids the 
VMP staff in tracking and monitoring the status of each project.  The VMP 
Engineer is responsible for coordinating, inputting and updating the project data.  
In addition, the VMP Engineer is also responsible for reporting, analyzing, 
documenting results and trends, making Recommendations, and disseminating 
the results throughout the Department.  Additional reports may be requested 
throughout the year.  The database provides the VMP Engineer access to 
various types of VE Study information related to the VMP. 
 
VE Recognition Program 
 
The VMP values the contributions of the VE Study participants and other VEP 
supporters.  Department leadership strives to fairly and equitably recognize and 
reward individuals and teams for excellence in service to the overall mission of 
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the Department.  The VEP supports the Department’s recognition efforts and has 
established a VEP Recognition Program.  This Program acknowledges employee 
contributions and achievements that enhance organizational performance, 
support organizational goals and objectives, and improve project value and 
quality.  These awards are given as Value Management determines merit and 
may not be given on an annual basis. 
 

 Individual Recognition Awards 
 

Secretary’s Value Engineering Champion Award 
 

This award is designed to honor those managers and supervisors who, as 
leaders, have significantly contributed to organizational goals and 
objectives by identifying and achieving cost savings and visibly supporting 
the objectives of Value Engineering within the Department. 
 
Nominations for this award are based on meritorious contributions of 
unusual value to the Department in meeting its strategic goals through 
support of the VMP.  Examples of such contributions include but are not 
limited to: 
 

 accomplishment of assigned role in such an outstanding manner as to 
be clearly exceptional among all those who have performed similar 
duties 

 development and improvement of methods and procedures which have 
accomplished extraordinary results for the Department 

 exceptionally outstanding leadership which resulted in the highly 
successful accomplishment of the Department’s VE goals 

 leadership, accomplishments, or actions that make a significant 
contribution to building a continuously improving / learning organization 

 demonstrated an outstanding ability to manage outcomes by creating 
an organizational environment that allows every employee to reach his 
or her full potential and fully contribute to the DOT's mission 

 nurtured and supported the development of employees to ensure a 
future complement of value engineering leaders 

 improved customer satisfaction with transportation systems and 
Departmental services 

 
Outstanding Achievement Award 

 
This award is designed to honor those team members who have 
successfully participated in VE Studies.  The recognition items are 
presented for team members who fully participate in the most studies.  
Typically one of these awards will be given, but final determination is 
based on the decision of the State Value Management Engineer and the 
VMP Engineer. 
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 Team Recognition Awards 
 

Secretary’s Most Outstanding VE Achievement Award 
 

This award is presented to VE Study Teams to recognize meritorious 
contributions of high value to the Department, and whose exceptional 
performance results in the improvement, reinvention, or reengineering of 
practices, products, and/or operations. 

 
Nominations for this award must specifically address all of the elements 
included in each of the following categories: 
 
Teamwork – Describe how the members of the team/group worked 
together effectively either within the Department, across Business Units, 
or with external stakeholders to coordinate and carry out the study to 
achieve objectives.  At least one example of an activity that displays 
cooperation, coordination, or group process skills is required. 
 
Problem Solving – Describe how the members of the group or team 
effectively use problem solving methods, techniques, and tools (as 
appropriate) to achieve desired objectives and/or integrate objectives, 
procedures, etc., of participating Business Units. 
 
Creative and Innovative Techniques – Describe any innovative 
techniques used by the team to develop recommendations for 
improvements. The work of the team should reflect an awareness of 
evolving methods, procedures, and technologies.  Where appropriate, 
highlight techniques that promote cooperation and collaboration among 
the Business Units. 
Results – Describe results accomplished by the team such as objectives 
met, solutions found, and processes changed or improved. 

 
In addition to the awards described above, Business Units are expected to 
support the VMP by acknowledging the contributions and achievements of 
employees.  Supervisors and managers are expected to use various methods of 
recognition to encourage employee support of the VMP. 
 
VE Training 
 
The Value Management Office will conduct Value Engineering Workshops 
periodically for the development and training of NCDOT staff.  Participants will be 
selected in coordination with the various Business Units to ensure the workshop 
includes a diverse group of disciples and experience levels.   
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Each VE Workshop will be a minimum of 3 days.  During this time, participants 
will: 

 Learn the fundamental concepts of Value Engineering 

 Learn the steps of the Value Engineering Process 

 Apply the concepts to an assigned project 

 Present their Recommendations to other participants 

 Learn how the different groups within Value Management can be utilized 
 

2.7 Program Evaluation 
 
The processes and procedures of the VMP are evaluated throughout the year.  A 
primary goal of the VMP is to consistently evaluate all facets of the program to 
ensure that it is serving the Department and, ultimately the citizens of North 
Carolina, in the most efficient and effective manner possible. 
 
Revisions to the program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this program as necessary to 
incorporate any changes that will enable the program to operate in a more 
effective manner. 
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3.0 Value Engineering Change Proposal Program 
(VECPP) 
 

3.1 Purpose 
 
According to American Association of State Highway and Transportation Officials 
(AASHTO), Value Engineering (VE) principles can be applied during the 
construction of the project through Value Engineering Change Proposals 
(VECPs).  The purpose of the Value Engineering Change Proposal Program 
(VECPP) is to encourage contractors to develop value engineering ideas by 
utilizing their design and construction ingenuity, experience, and background. 
These ideas allow the Department to continue the Value Engineering process 
through the construction phase of the project.  Typically, these ideas will result in 
a cost savings for the Department and the contractor.   
 

3.2 Goals 
 
The goal of the VECPP is to ensure the fair and expeditious review of all VEPs 
for either acceptance or rejection on NCDOT Projects.  The Value Management 
Program has set a goal of facilitating the VEP process and providing 
recommendations to the Construction Unit within fifteen (15) business days after 
receiving the Final VEP from the contractor. 
 

3.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 

 
3.4 Roles and Responsibilities 
 
See Section 3.5 below for current roles and responsibilities as they apply to 
VECP evaluation process. 
 

3.5 VECP Processes 
 
As part of every NCDOT construction contract, it is stated that the Contractor 
shall complete the contract in accordance with the NCDOT 2012 Standard 
Specifications for Roads and Structures.  Section 104-12 of these specifications 
contains the Department's policy on VEPs.  It is the NCDOT's policy to provide all 
Contractor's that are awarded projects in the State an incentive to pursue cost 
reduction proposals with the Department as it is in everyone's best interest that 
tax payer dollars are spent as efficiently as possible. 
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A summary of the VECP evaluation process as outlined in Section 104-12 in the 
NCDOT 2012 Standard Specifications for Roads and Structures can be found 
below: 
 

1. A copy of the Final Value Engineering Change Proposal shall be 
submitted by the Contractor to both the Resident Engineer and the State 
Value Management Engineer. 

2. Value Management will facilitate the evaluation of the VEP by 
coordinating with the respective Division, the Construction Unit, and the 
appropriate NCDOT Business Units (Roadway Design, Structures 
Management, Geotechnical Engineering, Hydraulics, Traffic 
Management, etc.) to determine if the VEP is recommended for approval. 

3. Based on the results of this evaluation, a memorandum from the State 
Value Management Engineer will be sent to the State Construction 
Engineer with a recommendation to either approve or reject the VEP. 

4. The Construction Unit will review the memorandum and make the final 
recommendation to approve or reject the VEP.  The Resident Engineer 
and the State Value Management Engineer will be notified of the decision. 

5. The Resident Engineer will notify the contractor of the decision. 

6. If the VEP is accepted, the necessary changes will be documented by 
Supplemental Agreement.  Included as a part of the Supplemental 
Agreement will be requirements for price adjustments giving the 
Contractor 50% of the net savings to the project resulting from the VEP.  
The VECP program should request a copy of the supplemental 
agreement (SA) executed for these changes.  This SA will be used to 
track the implementation of VECPs and the final cost savings. 

7. The Contractor will be required to submit Final plans incorporating the 
approved VEP to the State Value Management Engineer. 

8. Accepted plan changes resulting from Final VEPs will be distributed by 
Value Management to the various business units for their records.  
Design-Build VEPs will have changes reflected in the RFC plans.   

9. The State Value Management Engineer will ensure that the pertinent 
information from the VEP is documented and, in coordination with the 
Construction Unit, will pursue incorporating engineering practices from 
accepted VEPs into the appropriate NCDOT policies and standards. 

 

3.6 Outputs and Reports 
 
See Section 3.5 above for outputs and reports as they apply to VECPP. 
 

3.7 Program Evaluation 
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The processes and procedures of the VECPP are evaluated throughout the year.  
A primary goal of the VECPP is to consistently evaluate all facets of the program 
to ensure that it is serving the Department and, ultimately the citizens of North 
Carolina, in the most efficient and effective manner possible. 
 
Revisions to the Program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this Program as necessary to 
incorporate any changes that will enable the Program to operate in a more 
effective manner. 
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4.0 Risk Assessment Program (RAP) 
 

4.1 Purpose 
 
Risk Assessments (RAs) have been performed as part of NCDOT day-to-day 
business for years; however, the NCDOT Value Management Office is striving to 
formalize internal procedures to incorporate the RA process, when applicable, 
into the existing VE Program or to conduct a RA as a stand-alone process.  In a 
recent Rapid Renewal Risk Management Training Workshop prepared for the 
Strategic Highway Research Program, Golder Associates noted that: 
 

“Risk Management is the formal, structured and imperative process of 
anticipating and planning for potential problems (“risks”), as well as 
opportunities (“negative risks”), before they occur, to better understand 
and control project outcomes (e.g., cost and schedule).  It also needs to 
be adequately accurate and defensible, as well as flexible and efficient, 
and compatible with the State Highway Agency.  The process is applicable 
to all kinds of projects (including programs or projects).” 

 
Risk management provides an opportunity to identify and develop management 
strategies to minimize the risk and optimize the desirable performance. 
 

4.2 Goals 
 
The overall goal of the RAP is to perform RAs  on various projects for the 
Department to determine if there are any potential recommendations that can be 
made to either eliminate or mitigate those risks that are identified. 
 

4.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 
 

4.4 Roles and Responsibilities 
 
See Section 4.5 below for current roles and responsibilities as they apply to RAP. 
 

4.5 RAP Processes 
 
RAs will include the following steps: 

1. Assess potential project risks 
 

2. Communicate with appropriate units within the department to 
determine whether a RA is needed or would be beneficial 

3. If warranted, perform RA independently or in conjunction with a VE 
Study 
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4. Document Risk Assessment in a report format as described in 

section 4.6 
 
Unique Opportunity 
 
In FFY 2014, Value Management conducted a RA to investigate the necessity of 
having a QA/QC program developed for Geotextiles.  The NCDOT Materials and 
Tests Unit had been considering developing a QA/QC but it would be quite an 
investment for the Department. Value Management facilitated a RA consisting of 
team members across the state with various experience with Geotextiles. The 
RA Report submitted to M&T helped aid them in their decision and plans in 
moving forward with the Program.  
 

4.6 Outputs and Reports 
 
The RAs as performed by Value Management will be documented in a report 
format and often will be included as part of a VE Study Report.  Challenges 
identified as part of the RA will often be utilized in VE Studies to determine if 
Recommendations can be generated to either eliminate or mitigate the risk. 
 

4.7 Program Evaluation 
 
The processes and procedures of the RAP are evaluated throughout the year.  A 
primary goal of the RAP is to consistently evaluate all facets of the Program to 
ensure that it is serving the Department and, ultimately the citizens of North 
Carolina, in the most efficient and effective manner possible. 
 
Revisions to the Program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this Program as necessary to 
incorporate any changes that will enable the Program to operate in a more 
effective manner. 
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5.0 Product Evaluation Program (PEP) 
 

5.1 Purpose 
 
The purpose of the Product Evaluation Program (PEP) is to provide a 
comprehensive evaluation of products to make NCDOTs network safer, move 
people and goods more efficiently, and make the infrastructure last longer.  
Another purpose of the Program is to determine if evaluated products are viable 
for use in North Carolina’s infrastructure by monitoring installations and providing 
documentation on their durability and performance. 
 
Products evaluated are typically those that have not been previously evaluated 
by NCDOT and where a NCDOT Standard Specification does not exist, or 
products that have a NCDOT Standard Specification but require evaluation prior 
to approval. 
 
Refer all product inquiries to the PEP Engineer: 

 PEP Desk: (919) 707-4808 

 PEP Email: productevaluation@ncdot.gov 

 PEP Website: 
https://connect.ncdot.gov/resources/Products/Pages/default.aspx 

 

5.2 Goals 
 
The Department receives numerous requests for evaluation and approval of 
innovative technologies and products for use on NCDOT transportation 
infrastructure projects.  The primary goal of the PEP is to enable NCDOT to 
provide objective, impartial, and consistent evaluation of products and 
technologies for use in the construction, maintenance, and operation of the 
State’s transportation system.  Only innovative technologies and products that 
are fully developed, commercially available, and serve a useful function within 
NCDOT operations will be evaluated. 
 

5.3 Definitions 
 
Approved Product List (APL) – A list of innovative technologies and products 
that have been evaluated and approved by NCDOT for potential use on NCDOT 
projects. 
 
Oversight Committee – A group comprised of NCDOT leadership personnel to 
make final decisions on product appeals and resolve non-consensus Technical 
Work Group (TWG) issues as necessary.  This committee provides policy and 
procedure oversight to the PEP. 
 

mailto:productevaluation@ncdot.gov
https://connect.ncdot.gov/resources/Products/Pages/default.aspx
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Product – A product is a fully developed, commercially available tangible item for 
use in the construction, maintenance, and/or operation of the State’s 
transportation system. 
 
Product Evaluation Program (PEP) Engineer – The central point of contact for 
management of the PEP. 
 
Status Code – The standing assigned to a product or technology as it moves 
through the decision process.  The four status codes are as follows: 
 

“Under Evaluation”: Product or technology is undergoing evaluation 
consisting of, but not limited to, technical evaluation, laboratory review, 
calculation verification, and/or field trial. 
 
“Accepted for Field Trial Use”:  The product or technology has been 
evaluated to the extent possible and the further review of the product or 
technology is pending the receipt of a field trial report from the vendor. 
 
“Appeal”:  The vendor has requested a review of the TWG’s status 
decision of the product or technology and has provided additional 
information to facilitate that review.  Products and technologies with this 
status code are not posted on the APL. 

 
“Approved”: The product or technology has been evaluated and is 
approved for use. 

 
“Approved for Provisional Use” (APU): The product or technology has 
been evaluated and is approved for use based on site specific and/or 
project specific conditions being met. (NOTE: Traffic Management 
products are given APU status when they are to be used in the field prior 
to being given a full “Approved” status. The vendor must contact Traffic 
Management prior to using it on a NCDOT Project.) 
 
“No Status”:  The product or technology has not been evaluated and is 
awaiting further action by the TWG or vendor.  Products and technologies 
with this status code are not posted on the APL. 
 
“Request Additional Information”: The review for the product or 
technology is pending the submission of additional or supporting 
documentation from the vendor. 
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“Unapproved”: The product or technology has been evaluated and 
currently does not meet either the specifications or the needs of the 
Department.  Products and technologies with this status code are not 
posted on the website.  Additionally, a status may be changed to 
“Unapproved” if any of the following conditions occur:  (Note: this list is not 
all inclusive) 

 

 Unsatisfactory performance 

 Product failure resulting in serious injury or death 

 Unsafe product or installation 

 Warranty not honored 

 Insolvency 

 False information submitted on any application, statement, certification, 
reports or records 

 Debarred by Federal or State Agency 

 Failure to furnish a non-collusion affidavit upon request 

 Evidence of collusion among vendors 

 Failure to meet the requirements of an existing guarantee 
 

“Void”:  The product or technology failed to recertify or is no longer being 
considered for evaluation or use.  Products and technologies with this 
status code are not posted on the APL.   

 
Technical Work Group (TWG) – A group comprised of NCDOT technical 
experts (typically 2-5 members) who review submitted products and technologies 
and determine the status.  The TWG is composed of representatives from 
individual NCDOT Units that have an established evaluation process and 
responsibility over specific product categories.  The leader of this group is 
referred to as the TWG Chair. 
 
Technology – A technology is an application of knowledge used to improve the 
functionality of a given product or process used in the construction, maintenance, 
and/or operation of the State’s transportation system. 
 
Vendor – The entity (typically the product manufacturer or distributor) that 
submits an application for product evaluation. 
 
For additional definitions, see the Acronyms and Definitions Section of the VMP 
Guidelines. 
 

5.4 Roles and Responsibilities 
 
Several entities comprise the Product Evaluation Program (PEP).  They are the 
Vendor, PEP Engineer, Technical Work Groups (TWGs), various NCDOT Units 
managing their respective Qualified Products List (QPL), and the Oversight 
Committee. 
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Vendor: 
 
Role:  Submit product for evaluation 
 
Responsibilities:  
 

 Submit a complete application and supporting documentation 
electronically using current PEP Application. 

 Respond in a prompt manner to PEP Engineer and/or TWG member 
requests for additional information. 

 As necessary, per the request of NCDOT, provide installation assistance 
of products for evaluation purposes. 

 Submit recertification of approved product on an annual basis 

 Initiate appeals process, if applicable. 
 
Product Evaluation Program (PEP) Engineer: 
 
Role:  Manage and monitor the PEP.  The Department has adopted a central 
point of contact for management of all products to be evaluated through the PEP. 
 
Responsibilities: 
 

 Communicate product evaluation process information to the vendor. 

 Receive product application from vendor. 

 Review application for completeness. 

 Follow up with vendor if application is incomplete. 

 Determine if product category should be evaluated for possible inclusion 
on the main APL (If not, transfer product application to other appropriate 
Unit). 

 Determine appropriate TWG to evaluate product for possible inclusion on 
main APL. 

 As necessary, identify team members for ad-hoc TWGs. 

 Follow up with TWG on product evaluation progress. 

 Follow up with TWG on products being monitored in the field. 

 Notify vendor of product status. 

 Maintain current product status in APL database. 

 Oversee distribution of annual recertification notices, and update product 
status in APL database based on response of recertification notice. 

 Receive, review and process appeals from vendor. 

 Elevate non-consensus status decisions to Oversight Committee. 

 Generate and distribute PEP quarterly results. 
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Technical Work Groups (TWGs): 
 
The Department has adopted a membership structure that consists of product 
category-specific TWGs.  These Groups are empowered to define product 
evaluation and determine the status of products. 
 
Role:  Evaluate and assess products within their area of technical expertise. 
 
Responsibilities: 
 

 Identify additional members for product evaluation, as needed. 

 Determine if NCDOT has a need for the product and if an existing NCDOT 
Standard Specification applies. 

 Communicate with vendors and schedule meeting(s), as necessary to 
complete product evaluation. 

 Develop an evaluation and monitoring process necessary to determine the 
product status. 

 Conduct preliminary investigation regarding other experiences with 
product (including but not limited to other states, municipalities, 
contractors, FHWA, NCHRP, etc.). 

 Coordinate with vendor in selecting field test site, if necessary to complete 
evaluation. 

 Oversee installation and monitor product performance, if necessary to 
complete evaluation. 

 Communicate product status decision to PEP Engineer. 
 
Note: Individual TWG members may change as necessary, but the established 
Unit representation will remain. 
 
Other Various NCDOT Units: 
 
Currently, as part of NCDOT’s overarching Product Evaluation Program (PEP), 
there are several NCDOT Units that manage their own respective approved or 
qualified products lists.  These Units include, but are not limited to, Materials and 
Tests, Signals Management, Geotechnical Engineering, and Signing and 
Delineation.  For more information and links to these lists, refer to the PEP 
website. 
 
Oversight Committee: 
 
Role: The Department has adopted the use of a the Innovative Technologies and 
Products Oversight Committee to make final decisions on product appeals and 
resolve non-consensus TWG issues as necessary.  This is one of the 
committee’s numerous roles and responsibilities and will be utilized only when 
necessary to: 

https://connect.ncdot.gov/resources/Products/Pages/default.aspx
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 Make final decisions on product appeals 

 Resolve non-consensus TWG issues 

 Recommend program improvements 
 
 

5.5 PEP Processes 
 
Products submitted to NCDOT for evaluation must meet the following criteria: 
 

 The vendor must use the most recent PEP Application and submit 
electronically; 

 The vendor must identify the proposed use of the product or technology; 

 The product or technology must be directly related to the transportation 
system; and, 

 The product or technology must be fully developed, marketable, and 
commercially available. 

 
Applications: 
 
The vendor must complete the PEP Application form, including all required fields, 
and include any supporting documentation.  If an application is incomplete, the 
vendor will be notified in writing by the PEP Engineer to provide missing 
information within 30 days of notification.  If the submittal package is still 
incomplete after 30 days, the product will not be considered for any further 
review.  The vendor must submit a new PEP Application submittal to be 
considered for future evaluation.  

 
Samples: 
 
Product samples should not be submitted with the Application.  NCDOT may 
request product samples later in the process.  If requested, the vendor will have 
30 days to submit a product sample.  Should the vendor fail to submit the product 
sample within 30 days, the product will not be considered for further review.  The 
vendor must submit a new PEP Application submittal to be considered for future 
evaluation. 
 
The following is a general description of the PEP Process: 
 
1. Receipt and Distribution of PEP Application 
 

 Upon receipt of a PEP Application, the PEP Engineer determines if the 
product should be evaluated for possible inclusion on the main APL. If not, 
it is transferred to the appropriate Unit to evaluate for possible inclusion on 
their own respective approved or qualified products lists and they notify 
the vendor of the decision. 



North Carolina Department of Transportation Value Management Program Guidelines 6.0 

Value Management Program Guidelines 6.0_3/31/2016  Page 43 

 

 If the product will be evaluated for possible inclusion on the main APL, the 
PEP Engineer will acknowledge receipt of the Application to the vendor in 
writing and assign an identification number and status code designation of 
“Under Evaluation” in APL database. 

 The PEP Engineer will process the Application and forward to the 
appropriate TWG for evaluation. 

 
2. Evaluation Process 
 

 Technical Work Group (TWG) determines if product meets NCDOT 
Standard Specifications. 

 If product meets NCDOT Standard Specifications, TWG performs 
evaluation to determine if the product is “Unapproved”, “Approved”, or 
“Approved for Provisional Use”. 

 If product does not meet NCDOT Standard Specifications, TWG 
determines if the product is needed. 

 If TWG determines that the product is needed, TWG performs evaluation 
to determine if the product is “Unapproved”, “Approved”, or “Approved for 
Provisional Use”. 

 If TWG determines the product is not needed, the product is “Unapproved” 

 If TWG requests additional information from the vendor, the vendor will 
have 30 days to comply with the request.  If the vendor does not respond 
within 30 days, the product will not be considered for any further review 
and the vendor must submit a new PEP Application submittal to be 
considered for future evaluation.  If the vendor requests additional time to 
submit the requested information, it will be at the discretion of the PEP 
Engineer to grant additional time. 

 If the TWG determines the product needs to be field tested as part of the 
evaluation process, the product status will remain “Under Evaluation” for 
the duration of the field testing. Subsequent performance feedback will be 
evaluated to determine final product status. While the Department may 
locate field test sites on occasion, generally it is the vendor’s responsibility 
to locate a suitable field test site and obtain the Department’s approval of 
this site. PEP Engineer will communicate the specific requirements of field 
testing to the vendor on a per product/project basis. PEP Engineer will 
track products being field tested. 

 TWG notifies PEP Engineer of decision on product status. 

 PEP Engineer updates product status in APL database. 

 Vendor is notified in writing of product status. 
 
3. Appeals Process 
 

 If vendor does not agree with the determined product status, the vendor 
may elect to appeal the product status.  The vendor must appeal in writing 
to the PEP Engineer within 30 days of product status notification and the 
appeal must include new or additional product information. 
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 PEP Engineer determines if the appeal documentation is complete. 

 If appeal documentation is complete and contains pertinent additional 
information, the PEP Engineer will forward appeal package to TWG for re-
evaluation.  (If appeal documentation is not complete or does not contain 
pertinent additional information, the PEP Engineer notifies vendor that the 
original product status stands.) 

 While maintaining the original product status, the TWG performs a re-
evaluation to determine if the product status should be changed. 

 TWG notifies PEP Engineer of decision on product status. 

 If product status has changed, PEP Engineer updates product status in 
APL database. 

 PEP Engineer notifies vendor in writing of the TWG’s decision of the 
product status. 

 If vendor does not agree with the re-evaluated product status, the vendor 
may elect to appeal the product status for a second and final time.  The 
vendor must appeal to the PEP Engineer electronically within 30 days of 
product status notification. 

 PEP Engineer submits all product evaluation documentation to Oversight 
Committee for final decision on product status. 

 Oversight Committee notifies PEP Engineer of final product status 
decision. 

 PEP Engineer notifies vendor in writing of the Oversight Committee’s final 
decision of the product status. 

 Oversight Committee decisions are final and no further appeals will be 
considered. 

 
During the evaluation process, the TWG may request a meeting with the vendor 
to further discuss the product.  Should the vendor fail to respond to this meeting 
request within 30 days, the product will not be considered for further review.  The 
vendor must submit a new PEP Application submittal to be considered for future 
evaluation. 
 
If the vendor requests to meet with the Department, the PEP Engineer will relay 
this to the TWG and it will be up to the discretion of the Department if a meeting 
is warranted. 
 
Vendors may not “drop by” for unannounced, unscheduled visits with the PEP 
Engineer. A meeting must be scheduled and approved in advance. 
 

5.6 Outputs and Reports 
 
The PEP provides a central point of contact for vendors to pursue possible 
incorporation of their products and technologies by NCDOT.  There are 
numerous communications, notifications, and reports that are generated through 
the PEP in regards to maintaining the APL and the product evaluation process.  
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Reference Section 5.5 above for specifics regarding the outputs and reports as 
they apply to the PEP. 
 

5.7 Program Evaluation 
 
The processes and procedures of the PEP are evaluated throughout the year.  
A primary goal of the PEP is to consistently evaluate all facets of the Program to 
ensure that it is serving the Department and, ultimately the citizens of North 
Carolina, in the most efficient and effective manner possible. 
 
Revisions to the Program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this Program as necessary to 
incorporate any changes that will enable the Program to operate in a more 
effective manner. 
 
The PEP conducts an annual “State of the PEP” meeting with all the TWGs to 
evaluate how the Program is operating and to determine if there are any process 
changes that need to be incorporated. 
 

5.8 Recertification 
 
The Recertification Process will occur annually to ensure the Department’s main 
APL is kept up to date with current product and contact information.  All vendors 
with products with an “Approved” or “Approved for Provisional Use” status must 
recertify their product on an annual basis by the 31st of January.  
If a recertification is not received by January 31st, the PEP Engineer will change 
the product status to VOID and it will no longer be listed on NCDOT’s main APL. 
 
Recertification Notices with detailed requirements will be sent out in November or 
December of each year via e-mail.  The notice will instruct the vendor to visit the 
PEP webpage and provide instructions for recertification.  Information regarding 
the recertification process will be posted on the Product Evaluation website or 
available by contacting productevaluation@ncdot.gov.  While recertifying, 
vendors may choose to include the latest product literature for the Department to 
keep on file.  The PEP Engineer may request additional information during the 
Recertification process to verify compliance with NCDOT Standard 
Specifications. 
 

5.9 Change Notification 
 
If at any time, the company contact information or product or technology 
information changes for items under evaluation or listed on the APL, the vendor 
must submit a Product Change Notification Form.  Additionally, if the composition 
of the product or technology changes, the vendor must submit a Product Change 
Notification Form as soon as practicable stating the specific changes and the 

mailto:productevaluation@ncdot.gov
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reason for the changes.  Based on the submitted information, the product or 
technology may be re-evaluated. 
 
The Product Change Notification Form is available on the PEP website.  Vendors 
may submit the Product Change Notification Form, including all required fields 
and any supporting documentation, to update their information on the APL. 
 

5.10 File Retention 
 
The PEP strives to be a paperless process.  In 2012, purging of the hard copy 
files began.  Any “Unapproved” or “VOID” product with a product ID assigned 
prior to the year 2000 was completely purged.  This ensures that any product 
resubmitted for possible inclusion on the APL will include the most up-to-date 
information.  All other files were purged accordingly; keeping only one scanned 
copy of pertinent information (i.e. the original application, latest testing data, 
product status notification, etc.). 
 
The PEP does not accept any hard copy applications or information. 
All information is stored electronically. 
 
The State of North Carolina’s Records Retention Policy, as well as the NCDOT 
Value Management Program’s Records Retention Policy will be observed. 
 

5.11 Proprietary Products or Processes 
 
The PEP assists with compliance with 23 CFR 635.411 and NC General Statutes 
§ 133-3 by tracking and publishing the preconstruction use of proprietary 
products.  The Contract Officer or responsible engineer determines if requiring 
the APL is sufficient or if the use of “OR APPROVED EQUAL” is needed.  Should 
a proprietary item be approved through the use of a public interest finding and/or 
experimental product under 23 CFR 635.411 or NC General Statutes § 133-3., 
the State Value Management Engineer (valuemanagementunit@ncdot.gov or 
919-707-4810) and the State Contract Officer (919-707-6900) shall be notified so 
this information can be tracked and published on the Product Evaluation Program 
website, https://connect.ncdot.gov/resources/Products/Pages/default.aspx. 
 

5.12 Recycled Content 
 
The PEP requests recycled content information on all products or technologies 
submitted for evaluation to the APL.  This effort is to assist with the Resource 
Conservation Program (RCP) found in Section 6.0 of these guidelines.  Providing 
recycled content information allows NCDOT to estimate the quantity of recycled 
materials incorporated into our transportation infrastructure. 
 

https://connect.ncdot.gov/resources/Products/Pages/default.aspx
mailto:valuemanagementunit@ncdot.gov
https://connect.ncdot.gov/resources/Products/Pages/default.aspx
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5.13 Internal NCDOT Inventions 
 
The PEP is currently coordinating with various Departmental staff to establish a 
review process to evaluate inventions and new technologies developed or used 
by NCDOT staff.  It is anticipated that these various inventions and technologies 
will be for NCDOT use only and may appear on the APL as a new technology. 
 

5.14 Program Disclaimer 
 
Acceptance of a product or technology for evaluation by NCDOT is in no way a 
commitment to purchase, recommend, or specify the product or technology 
reviewed, regardless of its performance.  The vendor shall be responsible for all 
liabilities and injuries caused by any defect in the design, manufacturing, and/or 
labeling of their products or technologies.  The vendor is responsible for keeping 
NCDOT informed of any changes in the product composition or company 
structure and contact information.  Any changes without proper notification may 
result in changing the product status to “Unapproved.” 
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6.0 Resource Conservation Program (RCP) 
 

6.1 Purpose 
 
The purpose of the Resource Conservation Program (RCP) is to promote the use 
of recycled and solid waste by-products and the reuse of materials in the 
construction and maintenance of the state’s multi-model system in accordance 
with the NC General Statute (G.S.) 136-28.8.  See below for a copy of G.S. 136-
28.8. 
 
§ 136-28.8. Use of recycled materials in construction: 
 

(a) It is the intent of the General Assembly that the Department of 
Transportation continue to expand its use of recycled materials in its 
construction and maintenance programs. 

 
(b) The General Assembly declares it to be in the public interest to find 

alternative ways to use certain recycled materials that currently are part of 
the solid waste stream and that contribute to problems of declining space 
in landfills. The Department shall, consistent with economic feasibility and 
applicable engineering and environmental quality standards, use: 

 
(1) Rubber from tires in road pavements, subbase materials, or other 

appropriate applications. 
 
(2) Recycled materials for guard rail posts, right-of-way fence posts, and 

sign supports. 
 

(3) Recycling technology, including, but not limited to, hot in-place 
recycling, in road and highway maintenance. 

 
(c) As a part of its scheduled projects, the Department shall conduct 

additional research, which may include demonstration projects, on the use 
of recycled materials in construction and maintenance. 
 

(d) The Department shall review and revise existing bid procedures and 
Standard Specifications to eliminate any procedures and Standard 
Specifications that explicitly discriminate against recycled materials in 
construction and maintenance, except where the procedures and 
Standard Specifications are necessary to protect the health, safety, and 
welfare of the people of this State. 

 
(e) The Department shall review and revise its bid procedures and 

specifications on a continuing basis to encourage the use of recycled 
materials in construction and maintenance and shall, to the extent 
economically practicable, require the use of recycled materials. 
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(f) All agencies shall cooperate with the Department in carrying out the 

provisions of this section. 
 

(g) On or before October 1 of each year, the Department shall report to the 
Division of Environmental Assistance and Outreach of the NC Department 
of Environmental Quality, NCDEQ (formerly the NC Department of 
Environment and Natural Resources, NCDENR) as to the amounts and 
types of recycled materials that were specified or used in contracts that 
were entered into during the previous fiscal year. On or before December 
1 of each year, the Division of Environmental Assistance and Outreach 
shall prepare a summary of this report and submit the summary to the 
Joint Legislative Commission on Governmental Operations and the Joint 
Legislative Transportation Oversight Committee. The summary of this 
report shall also be included in the report required by G.S. 130A-
309.06(c). 

 
(h) The Department, in consultation with the NCDEQ, shall determine 

minimum content standards for recycled materials. 
 

(i) This section is broadly applicable to all procurements by the Department if 
the quality of the product is consistent with the requirements of the bid 
specifications. 

 
(j) The Department may adopt rules to implement this section. (1989, c. 784, 

s. 6; 1993, c. 256, s. 3; 1995 (Reg. Sess., 1996), c. 743, s. 9; 1997-443, s. 
11A.119(a); 1999-237, s. 27.4; 2001-452, s. 3.6; 2010-31, s. 13.1(e). 

 

6.2 Goals 
 
The goal of the Resource Conservation Program (RCP) is to meet the 
requirements of G.S. 136-28.8 through the research, investigation, scoping and 
identification of highway construction resource conservation opportunities. 
 

6.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 

 
6.4 Roles and Responsibilities 
 
The use of recycled products on NCDOT projects can be initiated by various 
Departmental staff including the State Value Management Engineer, Resource 
Conservation Program Engineer, Recycled Products Taskforce, State Roadway 
Design Engineer (Design-Bid-Build Projects), Transportation Program 
Management Unit Director (Design-Build Projects), Contractors, and Division 
Engineers.
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Resource Conservation Program (RCP) Engineer: 
 
Role:  Manage and monitor the Resource Conservation Program (RCP) and 
identify opportunities where recycled products can be used. 
 
Responsibilities:   
 
• Provide liaison to the Recycled Products Taskforce. 
• Review new projects to determine where recycled products may be used. 
• Research and evaluate new and innovative ways to incorporate recycled 

products into NCDOT transportation projects.  
• Serve as a resource to other operating units throughout NCDOT, other 

agencies, and the general public in advocating and promoting the use of 
recycled products. 

 
Recycled Products Taskforce: 
 
Role:  To serve as a central point of contact for various agencies, municipalities, 
or industries to propose, evaluate and assess the use of new and innovative 
recycled products. 
 
Note: Individual Taskforce members may change as necessary, but the 
established Unit representation will remain as summarized above. 
 
State Roadway Design Engineer: 
 
Role: For traditional Design-Bid-Build Projects lead in initiating, approving, and 
incorporating the use of recycled products and manage their use.  
 
Responsibilities:  
  
• Make final decisions on recycled products used 
• Incorporate recycled product special provisions into bid documents 
• Incorporate recycled product use into Project Commitments (‘Green 

Sheets’) 
• Incorporate recycled product use as a % of total contract cost 
 
Transportation Program Management Unit Director: 
 
Role:  For Design-Build Projects lead in initiating, approving, and incorporating 
the use of recycled products and manage their use. 
 
Responsibilities: 
 
• Make final decisions on recycled products used 
• Incorporate recycled product use as a % of total contract cost 
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• Incorporate recycled products into Request for Proposals (RFP’s) 
• Incorporate recycled products into the contract as Alternate Bid(s) 
 
Contractors (Post-Let): 
 
Role: For Design-Bid-Build Projects, after the contract has been awarded, the 
Contractor can choose to initiate the use of recycled products in accordance with 
Section 104-13 (January 2012) of the Standard Specifications for Roads and 
Structures. 
 
Responsibilities: 
 
• Submit statement to request modification of contract be made as a 

recycled products proposal 
• Provide a description of differences between the existing contract 

requirements and the proposed modification and the comparative 
advantages and disadvantages of each 

• Provide a complete drawing of the details covering the proposed 
modifications and supporting computations in the submittal 

• Provide an itemized list of the contract requirements that would be 
modified along with a recommendation of how to make each modification. 

• Provide a detailed estimate of the cost of performing the work under the 
proposed modification 

• Provide a statement of the time by which approval of the proposal shall be 
issued by NCDOT to maintain the completion date of the contract 

 
If a new product is not on the Qualified Recycling Products List, the necessary 
changes will be effected by Supplemental Agreement. 
 
Note: See paragraphs (A), (B), and (C) of the Standard Specifications (Section 
104-13) for further details and requirements. 
 
The Department reserves the right to reject at its discretion any recycled 
products proposal and will not be liable to the Contractor for failure to accept or 
act upon any recycled products proposal submitted nor for any delays to the work 
attributable to any third party claims, or fines that may be levied as a result of the 
Contractor’s decision to use targeted recycled products. 
 
Division Engineers: 
 
Role: Division Engineers shall have the right to initiate, propose, and 
approve/deny the use of recycled products for any projects within their respective 
Division so long as the approval/denial is not unreasonably granted or withheld. 
In addition, the use of recycled products and/or materials that are incorporated as 
part of the respective Division’s maintenance operations shall be used at the 
Division Engineer’s discretion. 
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6.5 Processes 
 
See Section 6.4 above for current practices as they apply to RCP process. 
 

6.6 Outputs and Reports 
 
Over the past twenty years, NCDOT has utilized a variety of recycled products 
and solid waste materials including scrap tires, coal ash, recycled plastics, 
recycled glass, recycled asphalt, and recycled concrete on construction and 
maintenance projects in all 14 Highway Divisions across the state.  The NCDOT 
Resource Conservation Program in Value Management has an extensive amount 
of data regarding efforts of the Department to reduce impacts to North Carolina 
landfills. 
 
The RCP coordinates with all 14 Divisions, NCDEQ, and other NCDOT Units to 
prepare the annual Reduce, Reuse, and Recycle Report that details the 
numerous efforts made by the Department in response to G.S. 136-28.8.  Notice 
needs to be sent to the Divisions July 1 that the Divisions Reduce, Reuse and 
Recycle Report is due August 1 to give time for the information to be compiled 
and then sent to NCDEQ for the final 3R Report to the Legislature. 
 
On the follwing pages is an overview of three types of recycled products which 
the Department has used on a regular basis over the past five years.  These 
recycled products are asphalt pavement, coal ash as a concrete mix additive, 
and plastic guardrail off-set blocks. 
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Reclaimed Asphalt Pavement (RAP): Reprocessed pavement materials 
containing asphalt and aggregates generated when asphalt pavements are 
removed for reconstruction, resurfacing, or to obtain access to buried utilities.  
The most frequent application is the re-use of the RAP to produce recycled hot-
mix asphalt (HMA).  NCDOT’s Standard Specifications allow that RAP may 
constitute up to 50% of the total material used in recycled asphalt mixtures 
although it typically ranges between 6% and 15% (with the balance of the mix 
being made up of ‘virgin’ materials).  Most of the RAP used by NCDOT is for 
repair work and shoulder construction although there is good potential to use it 
on resurfacing contracts in the future.  The rolling average use since 1989 has 
been over 225,000 tons per year and since 2005, it has been considerably 
higher.  This trend is expected to continue given the rising prices of ‘virgin’ 
asphalt. 
 

 
 
 
Fly Ash (Concrete Mix Additive): For many years it has been an industry-wide 
practice to use fly ash in concrete mixes as a substitute for Portland Cement and 
to increase the plasticity and workability of the wet concrete.  Because Portland 
Cement is a commodity that is becoming scarcer and more costly, the use of fly 
ash in its place has been steadily increasing and since at least 1994, NCDOT 
has been specifying fly ash in concrete mixes.  Although its use remained fairly 
consistent between 1994 and 2005, it peaked in 2006 through 2008.  It is 
believed that between 2006 and 2008, the cost of concrete came down to a level 
comparable to asphalt and so many projects constructed in this time frame used 
concrete instead of asphalt.  Although the use of concrete tailed-off considerably 
after 2008, its use has been steadily increasing over the past 2 years. 
 
In addition, beginning in the May 2015 letting for NCDOT Projects, fly ash will be 
allowed once again in fill material for embankments.  The Special Provision 
pertaining to this change may be found at:  
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https://connect.ncdot.gov/resources/specifications/pages/specifications-and-
special-provisions.aspx  and search for SP02 R70. 
 
To provide additional information regarding coal ash, it is important to understand 
the differences between coal ash-fly ash vs. bottom ash.  Coal ash is the residue 
or byproduct of burning coal in an electrical power plant. The lighter, finer ash 
(dust size) that goes up the smoke stack and is electrostatically removed is 
called fly ash. Fly ash is bagged and stored dry in a silo. Fly ash is what is used 
to replace a portion of Portland Cement in concrete due to its pozzolanic 
properties (increases hardness). Fly ash can also be used in flowable fill. The 
ash that falls to the bottom of the smoke stack is coarser (sand size) than the fly 
ash and is referred to as bottom ash and ends up stored in wet ponds. This 
bottom ash can be used for structural fills. 
 
 

 
 
 

Recycled Plastic Guardrail Off-Set Blocks: Since at least 1997 (when tracking 
began), NCDOT has utilized recycled plastic guardrail off-set blocks in place of 
wood blocks. This practice has been used on a consistent basis and between 
2008 and 2010 its use has increased.  This trend is expected to continue to the 
point that the use of recycled plastic guardrail off-set blocks may likely become 
standard practice and the use of wood blocks will become more limited.  Using 
recycled plastic guardrail off-set blocks preserves a natural resource in wood and 
allows the use of certain post-consumer plastic waste materials that would 
otherwise be sent to landfills.  In addition to the off-set blocks, NCDOT has also 
used recycled plastic fence posts and recycled plastic delineator posts on a 
number of projects and this use is expected to continue as well. 
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6.7 Program Evaluation 
 
The processes and procedures of the RCP are evaluated throughout the year.  A 
primary goal of the RCP is to consistently evaluate all facets of the Program to 
ensure that it is serving the Department and, ultimately the citizens of North 
Carolina, in the most efficient and effective manner possible. 
 
Revisions to the Program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this Program as necessary to 
incorporate any changes that will enable the Program to operate in a more 
effective manner. 
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7.0 Constructability Review Program (CRP) 
 

7.1 Purpose 
 
The primary purpose of the Constructability Review Program (CRP) is to gather 
an experienced team of engineers and construction contractors to identify, 
examine, and resolve constructability challenges before a project is let for 
construction.  The discussion and recommendations developed during 
Constructability Reviews are primarily focused on ensuring that the project’s 
design is constructible.  The Program provides planning/design engineers and 
construction contractors the opportunity to view a project design from a different 
perspective and, through a potential site visit, gain better knowledge of the 
existing conditions and unique project challenges.  Planning/design engineers 
involved with Constructability Reviews will also have the opportunity to learn 
about common constructability issues faced in the field.   
 

7.2 Goals 
 
The primary goal of the CRP is to reduce project risk by identifying and solving 
constructability challenges before projects are let for construction.  By examining 
these challenges during a Constructability Review, benefits could include project 
design improvements, project cost savings, accelerated incorporation of new 
materials and construction techniques, improved constructability, reduced 
environmental impacts, reduced project schedules, reduced project risk, and 
improved transportation infrastructure operations.  The CRP also aims to record 
the various recommendations developed during Constructability Reviews.  Using 
this analysis, the CRP and the VEP will relay any common recommendations or 
discussions to the planning/design engineers to incorporate into future designs.  
 

7.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 

 
7.4 Roles and Responsibilities 
 
State Value Management Engineer 
 
The State Value Management Engineer is responsible for supporting the CRP 
Engineer with the management of the CRP.  The responsibilities for this position 
include, but are not limited to, reviewing potential projects, presenting CRP 
information to upper management, facilitating Constructability Reviews, and 
using performance measures to track the effectiveness of the CRP. 
CRP Engineer 
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The CRP Engineer is responsible for the overall management of the CRP.  This 
position is the main contact for anyone with questions regarding the CRP.  The 
responsibilities for this position include program monitoring, maintaining the CRP 
procedures and guidelines, identifying and scheduling projects for review, 
assembling effective constructability review teams, coordinating with various 
Business Units to gather project information and identify constructability 
challenges, coordinating with the Carolina’s Chapter of the Associated General 
Contractors to have contractor representation in Constructability Reviews, 
gathering and distributing meeting materials, facilitating Constructability Reviews, 
recording and distributing the meeting minutes, and recording the 
recommendations in order to track common trends. 
 
Constructability Review Team (CR Team) 
 
The Constructability Review Team (CR Team) is selected from NCDOT 
engineers and construction contractors and will analyze the materials provided 
by the CRP Engineer, discuss the project, and develop possible solutions to any 
constructability challenges during the Constructability Review. Members of the 
CR Team should be familiar with the project and have the appropriate level of 
expertise to address the constructability issues. 
 
Association of General Contractors (AGC) 
 
The AGC is responsible for selecting construction contractors to attend 
Constructability Reviews.  The AGC will select contractors based on their 
experience with the type of work associated with the project being reviewed and 
the overall experience of the contractors.  Depending on the stage and the scope 
of the project, one to four contracting firms may be asked to attend. 
 

7.5 CRP Processes 
 
Project Selection 
 
The CRP Engineer continuously monitors the 5 Year Work Plan Let List for 
projects that have a combined estimate greater than $10M.  This list of projects 
will then be reviewed to determine what stage each project is at in the design life 
cycle.  Projects just before the 65% plan milestone are earmarked and discussed 
with PDEA, Roadway Design, Traffic Management, and/or the Division 
Construction Engineer.  Projects from this list that have potential constructability 
issues are chosen and scheduled for Constructability Reviews.  Projects may 
also be brought to the attention of the CRP Engineer, regardless of its location in 
the planning/design life cycle, if a Constructability Review would benefit the 
project.   The CRP aims to schedule between 10 and 12 Constructability Reviews 
in a given State Fiscal Year.   
  
CR Team Selection 
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Constructability Reviews utilize a multi-disciplined team of Department Engineers 
and Private Construction Contractors to provide input on the constructability 
challenges associated with each project.  Team participants are generally 
selected based on their individual experience and their level of familiarity with the 
project, with those being most familiar with the project being included in the CR 
Team.  Planning/design engineers as well as Unit Heads and Assistant Unit 
Heads may be included in a CR based on the importance of the project.   
 
Construction Contractors are invited through the AGC and are selected based on 
their background with the type of work included in the scope of the project.  For 
the majority of the projects three construction firms are invited to take part in the 
constructability review.  For larger, more complex projects, up to four 
construction firms may be invited.  Internal Constructability Reviews, which have 
no contractor representation, may also be scheduled. 
 

Pre-Review 
 
For each review, the CRP Engineer coordinates with the Roadway Design, 
Structures Management, Hydraulics, Geotechnical Engineering and Traffic 
Management Units to gather pertinent project information and materials that will 
be used in the review.  These materials will be distributed to the individual team 
members along with a Constructability Review Agenda. The CRP Engineer will 
handle the necessary logistics for the study such as, conference room 
reservation, equipment reservations, and arranging for transportation to the job 
site if applicable, etc. 
 
During Review 
 
The focus of each Constructability Review will vary greatly depending on the 
unique challenges associated with each project.  The Constructability Review 
Agenda will include all challenges identified by the Division Construction 
Engineers, Roadway Design, Engineers, Structures Management Engineers, 
Traffic Management Engineers, and the CRP Engineer prior to the meeting, as 
well as block time for the construction contractors to share any ideas or concerns 
they have with the current design.   
 
The duration of Constructability Reviews will depend on the individual nature of 
the project.  Typical Constructability Reviews are scheduled for a half day of 
discussion.  Larger projects with many constraints or Constructability Reviews 
that require a site visit may be scheduled for a day of discussion.   
 

Post-Review 
 
The CRP Engineer will write meeting minutes which summarize the results of the 
Constructability Review, identifies the recommendations developed during the 
Review, and assigns any action items suggested by the CR Team. 
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7.6 Outputs and Reports 
 
After the completion of a Constructability Review, a summary of the meeting, 
recommendations, and action items are compiled into Constructability Review 
meeting minutes.  These minutes will be completed and distributed to the 
meeting attendees no later than ten (10) business days after the conclusion of 
the Constructability Review. 
 

7.7 Program Evaluation 
 
The processes and procedures of the CRP are evaluated throughout the year.  
The CRP Engineer strives to consistently evaluate all facets of the Program to 
ensure that it is serving the Department and, ultimately the citizens of North 
Carolina, in the most efficient and effective manner possible.  Each 
Constructability Review performed will be evaluated by the participants 
immediately following its conclusion, and the comments generated will be used to 
improve the Program to provide more value to the Department.  Revisions to the 
Program will be reflected in the Value Management Program Guidelines that are 
updated on an annual basis.  This re-evaluation process will provide the 
Department an opportunity to modify this Program as necessary to incorporate 
any changes that will enable the Program to operate in a more effective manner. 
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8.0 Construction Assessment Program (CAP)  
 

8.1 Purpose 
 
The purpose of the Construction Assessment Program (CAP) is to be a liaison 
between the Planning/Design Engineers and the Construction Unit in an effort to 
incorporate lessons learned during construction into future designs.  These 
lessons learned include vital information related to construction techniques, 
materials, standard details and designs, etc. It allows for NCDOT to adjust future 
cost estimates and, update standards, and change policies to continuously strive 
to be an effective organization that works well. 
 

8.2 Goals 
 
The goal of the CAP is to provide the means to capture lessons learned post 
construction so that they can be taken back to the planners/designers for future 
incorporation. Additionally, when trends are identified, changes could be 
incorporated into the Department’s Standard Specifications and policies. 
 

8.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 
 

8.4 Roles and Responsibilities 
 
See Section 8.5 below for current roles and responsibilities as they apply to the 
CAP. 
 

8.5 CAP Processes 
 
The CAP Manager is coordinating with the Construction Unit to identify the best 
way to capture the lessons learned and bridge this information to planners and 
designers.  A formalized process is under development.  Ideas being generated 
to develop this Process include onsite project visits which include planning and 
design staff, quarterly regional meetings with the division pairings to discuss 
multiple projects, the use of existing construction reports (CQI, overrun report), 
electronic feedback forms, etc.  These sources will allow the CAP Manager to 
identify trends which need to be incorporated into designs. 
 

8.6 Outputs and Reports 
 
The CAP Engineer reviews the overrun report generated by the Construction Unit 
and identifies trends in quantity over/underruns. 
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Each month, a report is generated from SAP and posted to NCDOT Workplace 
listing all the post let projects with an award of more than $10M. Based on 
assessment of this report, the CAP Engineer will periodically choose projects 
from this list to perform a Construction Assessment. 
 
When a Construction Assessment is performed, the CAP Engineer will compose 
a report summarizing the lessons learned to distribute to the appropriate 
Department personnel. 
 
In the VMP year-end report, the CAP Engineer will include a report of how many 
Construction Assessments were held, what the outcomes were, and how many 
of the suggestions or comments resulted in policy changes. The CAP Engineer 
will also provide a report summarizing the number of feedback forms submitted 
by contractors and Resident Engineers. 
 

8.7 Program Evaluation 
 
The processes and procedures of the CAP are evaluated throughout the year.  A 
primary goal of the CAP is to consistently evaluate all facets of the program to 
ensure that it is serving the Department and, ultimately the citizens of North 
Carolina, in the most efficient and effective manner possible. 
 
Revisions to the program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this Program as necessary to 
incorporate any changes that will enable the Program to operate in a more 
effective manner. 
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Appendix A – FHWA CFR 23 Part 627 – Value Engineering 
 
§ 627.1   Purpose and applicability. 
 
(a) This regulation will establish a program to improve project quality, reduce 
project costs, foster innovation, eliminate unnecessary and costly design 
elements, and ensure efficient investments by requiring the application of value 
engineering (VE) to all Federal-aid highway projects on the National Highway 
System (NHS) with an estimated cost of $25 million or more. 
 
(b) In accordance with the Federal-State relationship established under the 
Federal-aid highway program, State Transportation Departments (STDs) shall 
assure that a VE analysis has been performed on all applicable projects and that 
all resulting, approved recommendations are incorporated into the plans, 
specifications and estimate. 
 
§ 627.3   Definitions. 
 
Project. A portion of a highway that a State proposes to construct, reconstruct, or 
improve as described in the preliminary design report or applicable 
environmental document. A project may consist of several contracts or phases 
over several years. 
 
Value engineering. The systematic application of recognized techniques by a 
multi-disciplined team to identify the function of a product or service, establish a 
worth for that function, generate alternatives through the use of creative thinking, 
and provide the needed functions to accomplish the original purpose of the 
project, reliably, and at the lowest life-cycle cost without sacrificing safety, 
necessary quality, and environmental attributes of the project. 
 
§ 627.5   General principles and procedures. 
 
(a) State VE programs. State Transportation Departments must establish 
programs to assure that VE studies are performed on all Federal-aid highway 
projects on the NHS with an estimated cost of $25 million or more. Program 
procedures should provide for the identification of candidate projects for VE 
studies early in the development of the State's multi-year Statewide 
Transportation Improvement Program. 
 
(1) Project selection. The program may, at the State's discretion, establish 
specific criteria and guidelines for selecting other highway projects for VE 
studies. 
 
(2) Studies. Value engineering studies shall follow the widely recognized 
systematic problem-solving analysis process that is used throughout private 
industry and governmental agencies. Studies must be performed using multi-
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disciplined teams of individuals not personally involved in the design of the 
project. Study teams should consist of a team leader and individuals from 
different specialty areas, such as design, construction, environment, planning, 
maintenance, right-of-way, and other areas depending upon the type of project 
being reviewed. Individuals from the public and other agencies may also be 
included on the team when their inclusion is found to be in the public interest. 
 

(i) Each team leader should be trained and knowledgeable in VE 
techniques and be able to serve as the coordinator and facilitator of the 
team. 
 
(ii) Studies should be employed as early as possible in the project 
development or design process so that accepted VE recommendations 
can be implemented without delaying the progress of the project. 
 
(iii) Studies should conclude with a formal report outlining the study team's 
recommendations for improving the project and reducing its overall cost. 

 
(3) Recommendations. The program should include procedures to approve or 
reject recommendations and ensure the prompt review of VE recommendations 
by staff offices whose specialty areas are implicated in proposed changes and by 
offices responsible for implementing accepted recommendations. Reviews by 
these offices should be performed promptly to minimize delays to the project. 
 
(4) Incentives. The program may include a VE or cost reduction incentive clause 
in an STD's standard specifications or project special provisions that allow 
construction Contractors to submit change proposals and share the resulting cost 
savings with the STD. 
 
(5) Monitoring. The program should include procedures for monitoring the 
implementation of VE study team recommendations and VE change proposal 
recommendations submitted by construction Contractors. 
 
(b) State VE coordinators. Individuals knowledgeable in VE shall be assigned 
responsibilities to coordinate and monitor the STD's program and be actively 
involved in all phases of the program. 
 
(c) Use of consultants. Consultants or firms with experience in VE may be 
retained by STDs to conduct the studies of Federal-aid highway projects or 
elements of Federal-aid highway projects required under §627.1(a) of this part. 
Consultants or firms should not be retained to conduct studies of their own 
designs unless they maintain separate and distinct organizational separation of 
their VE and design sections. 
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(d) Funding eligibility. The cost of performing VE studies is project related and is, 
therefore, eligible for reimbursement with Federal-aid highway funds at the 
appropriate pro-rata share for the project studied. 
 
(e) In the case of a Federal-aid design-build project meeting the project criteria in 
23 CFR 627.1(a), the STDs shall fulfill the value engineering analysis 
requirement by performing a value engineering analysis prior to the release of 
the Request for Proposals document. 
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Appendix B – NCDOT VMP Policy 

 

North Carolina Department of Transportation 
Value Management Unit 

 
 

Value Management Program Policy 
November 15, 2011 

 
Policy Statement 
  
It is the policy of the North Carolina Department of Transportation to administer 
the Value Management Program (VMP) on a statewide basis to ensure the 
prudent use of funds and resources on transportation infrastructure projects.  The 
VMP provides the Department a centralized management group that focuses on 
establishing Departmental procedures to pursue cost efficiencies, mitigate project 
risks, standardize product approvals, utilize resource conservation opportunities, 
and incorporate the consideration of construction methodologies throughout the 
planning, design, construction, and maintenance stages of transportation 
infrastructure projects. 
 
The North Carolina Department of Transportation Value Management Program is 
composed of multiple interrelated department-wide programs working together to 
serve the Department as a vital resource and information clearinghouse.  
Because of the broad range of responsibilities within the Value Management 
Program, the guidelines providing procedures and processes for each individual 
program have been established in a document titled “NCDOT Value 
Management Program Guidelines.”  An annual review of these guidelines 
ensures the programs are functioning effectively and efficiently and the updated 
guidelines are published at the end of each calendar year. 
 

Goals & Objectives 
 
The primary goal of the VMP is to serve the Department by providing valuable 
information to the appropriate planning, design, construction, and maintenance 
staff at the opportune time to ensure the effective use of statewide resources. 
 
The major objectives of the VMP are: 
 

 To provide the means for the NCDOT to utilize value engineering 
techniques at each major decision point within the project development 
process.  
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 To seek design improvements, project cost savings, accelerated 
incorporation of new materials and construction techniques into projects, 
improved constructability, reduced environmental impacts, accelerated 
project schedules, reduced project risk, and improved transportation 
infrastructure operations. 

 To provide the means for the Department to efficiently implement lessons 
learned throughout the VE process into project planning, design, 
construction, and maintenance throughout the state. 

 To provide the Department an effective resource to evaluate products for 
possible approval for use on statewide projects within NCDOT right of 
way. 

 To train the Department on Value Management. 
 

Department Approval 

 
Given the growing population of North Carolina and the changing needs of its 
citizens, it is imperative that the Department embrace the importance of value 
management principles.  The ability to maximize the effectiveness of tax payer 
dollars is paramount to the Department’s success in providing efficient, safe, and 
reliable transportation to the citizens of North Carolina and the communities it 
serves. 
 
The North Carolina Department of Transportation Value Management Program 
Policy is approved by: 
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Appendix C – Value Management Retention Guidelines 
 

North Carolina Department of Transportation 

Value Management Records 

Archiving and Retention Policy 

Draft 3 (3/3/2015) 
1. Purpose 

Provide a comprehensive procedure for the correct archiving and retention 
of Value Management (VM) records to promote efficient retrieval and 
utilization of past and present documentation related to Value Engineering 
(VE) Studies, Constructability Reviews, Product Evaluations, Resource 
Conservation, Value Engineering Change Proposals and Construction 
Assessments. 
 

2. Background 

Per Federal Highway Administration (FHWA) mandate, NCDOT is 
required to conduct a VE analysis prior to the completion of the final 
design on each applicable project that utilizes Federal-aid highway 
funding, and all approved recommendations shall be included in the 
project's plans, specifications, and estimates. The need to conduct a VE 
analyses is required on all projects that utilize Federal-aid highway funding 
with an estimated total cost of $50 million or more that are located on the 
National Highway System (NHS), and all bridge projects with an estimated 
cost of $40 million or more that are located on or off of the NHS that utilize 
Federal-aid highway funding (as specified in 23 U.S.C. 106(e)).   
 
The State Value Management Engineer and the Value Management 
Program Engineer will be responsible for preparing the annual VE report 
and providing it to FHWA upon request at the end of each Federal Fiscal 
Year (FFY). 
 
In addition, the purpose of the Resource Conservation Program (RCP) is 
to promote and manage the use of recycled and solid waste products and 
materials throughout the statewide system of transportation projects per 
the requirements of NC General Statute (G.S.) 136-28.8.  See below for a 
copy of G.S. 136-28.8. 
 
§ 136-28.8. Use of recycled materials in construction: 

 
(k) It is the intent of the General Assembly that the Department of 

Transportation continue to expand its use of recycled materials in its 
construction and maintenance programs. 

 
(l) The General Assembly declares it to be in the public interest to find 

alternative ways to use certain recycled materials that currently are 
part of the solid waste stream and that contribute to problems of 
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declining space in landfills. The Department shall, consistent with 
economic feasibility and applicable engineering and environmental 
quality standards, use: 

 
1) Rubber from tires in road pavements, subbase materials, or other 

appropriate applications. 
2) Recycled materials for guard rail posts, right-of-way fence posts, 

and sign supports. 
3) Recycling technology, including, but not limited to, hot in-place 

recycling, in road and highway maintenance. 
 

(m)As a part of its scheduled projects, the Department shall conduct 
additional research, which may include demonstration projects, on the 
use of recycled materials in construction and maintenance. 
 

(n) The Department shall review and revise existing bid procedures and 
Standard Specifications to eliminate any procedures and Specifications 
that explicitly discriminate against recycled materials in construction 
and maintenance, except where the procedures and Specifications are 
necessary to protect the health, safety, and welfare of the people of 
this State. 

 
(o) The Department shall review and revise its bid procedures and 

specifications on a continuing basis to encourage the use of recycled 
materials in construction and maintenance and shall, to the extent 
economically practicable, require the use of recycled materials. 

 
(p) All agencies shall cooperate with the Department in carrying out the 

provisions of this section. 
 

(q) On or before October 1 of each year, the Department shall report to 
the Division of Environmental Assistance and Outreach of the NC 
Department of Environmental Quality (NCDEQ, formerly NC 
Department of Environment and Natural Resources, NCDENR) as to 
the amounts and types of recycled materials that were specified or 
used in contracts that were entered into during the previous fiscal year. 
On or before December 1 of each year, the Division of Environmental 
Assistance and Outreach shall prepare a summary of this report and 
submit the summary to the Joint Legislative Commission on 
Governmental Operations and the Joint Legislative Transportation 
Oversight Committee. The summary of this report shall also be 
included in the report required by G.S. 130A-309.06(c). 

 
(r) The Department, in consultation with the NC Department of 

Environmental Quality (NCDEQ, formerly NC Department of 
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Environment and Natural Resources NCDENR), shall determine 
minimum content standards for recycled materials. 

 
(s) This section is broadly applicable to all procurements by the 

Department if the quality of the product is consistent with the 
requirements of the bid specifications. 

 
(t) The Department may adopt rules to implement this section. (1989, c. 

784, s. 6; 1993, c. 256, s. 3; 1995 (Reg. Sess., 1996), c. 743, s. 9; 
1997-443, s. 11A.119(a); 1999-237, s. 27.4; 2001-452, s. 3.6; 2010-31, 
s. 13.1(e). 

 
 

3. Organizational Significance 

 

a. FHWA – VE documentation must be retained, as it provides 

reference and validation to the annual report required by FHWA.  

This report gives an overview and summary of the Value 

Engineering Program (VEP) during the previous FFY.  Information 

regarding NC VEP Policy, coordination, guidelines, training, goals & 

measures, evaluations, reporting, and cost savings are some of the 

required elements of the report. 

 

b. North Carolina General Statutes – Resource Conservation 

documentation must be retained, as it provides reference and 

validation to the annual report required by G.S. 1316-28.8.  This 

report gives an overview and summary of the recycled products 

used in construction and maintenance programs during the 

previous State Fiscal Year (SFY). 

 

c. NCDOT – Following a structured archiving and retention policy 

maximizes efficiency of Department funds.  The files for all the 

Value Management Programs (VMP) retained serve as an 

extensive database of project scenarios and corresponding cost 

saving techniques to be evaluated in future efforts when deemed 

appropriate.   

 

d. Value Management Programs – Evaluation of previous program 

documentation allows VM to establish a continuous improvement 

process for future work done within VM.   

 

4. Hard Copy Files (if electronic versions are not available) 
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Essential documentation must be converted to electronic form prior to 
disposal of the hard copy.  Documentation not essential to VM outcomes 
will not need to be converted.  Essential documentation is described as 
follows: 
 
Documentation generated in VM including but not limited to study reports, 
workbooks, team selection correspondence, recommendations, and 
meeting/outreach materials regarding projects that utilize state and 
federal-aid funding, shall be retained. 
 
Documentation provided by other NCDOT Unit representatives, team 
members, or other contributors, that is influential to program 
recommendations and determinations, shall be retained by the Value 
Management Program Engineer. Influential documentation shall be clearly 
identified by the archiver.  This documentation includes but is not limited to 
maps, designs, correspondence, and all information the Value 
Management Program Engineer deems important. 

 
a. Storage – Folders shall clearly display the associated study or 

meeting date(s) and TIP number, as files will be sorted in 

chronological and alphanumerical order. 

 

b. Disposal – As specified in 49 CFR 18.42 of the Federal Register, 

the formal written report shall be retained for at least 3 years after 

final completion of the project.  All contributing material shall be 

retained for this time as well.  All material not retained shall be 

recycled or returned to the originator of documentation when 

appropriate. 

 
5. Electronic Files 

Electronic documentation generated in VM including but not limited to 

reports, workbooks, team selection correspondence, recommendations 

and meeting or study materials associated with projects that utilize state or 

federal-aid funding shall be retained by the Value Management Program 

Engineer.   

Electronic documentation provided by other NCDOT Unit representatives, 

team members, or other contributors, influential to meeting or outreach 

recommendations and determinations, shall be retained by the Value 

Management Program Engineer.  Influential documentation shall be 

clearly identified as such.  This information includes but is not limited to 

recommendations, maps, designs, correspondence, and all information 

the Value Management Program Engineer deems important. 
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a. Storage – All electronic files will be stored in the appropriate folder 

and directory 

 

b. Disposal – All electronic files will be retained permanently. 

 

 


